

Copy [redacted]
27 March 1970



MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 33

I. CORONA

A. Accomplishments

1. Mission 1109 (CR-10) was successfully terminated on 23 March 1970 during Rev 309. The second bucket has been forwarded to [redacted] for processing. No anomalies were noted during the entire mission.

2. Proposals for the fabrication of replacement units for Haydon Timers have been received and evaluated. Contract award to [redacted] Los Angeles, is presently pending.

B. Problems

During HIVOS preps, CR-13's disc testing indicated a defective T/U. The unit will be replaced, and the HIVOS test will be delayed approximately one week.

C. Projected Status

1. CR-11. Storage.
2. CR-12. Pre-storage tests.
3. CR-13. Environmental tests.
4. QR-2. Tracking.
5. CR-14. System assembly.
6. CR-15. Modifications.

Declassified and Released by the N R O
In Accordance with E. O. 12958
on NOV 26 1997

GROUP 1
Excluded from automatic
downgrading and
declassification

HANDLE VIA [redacted]
CONTROL SYSTEM ONLY

*****NOTICE OF REMOVED PAGES*****

Pages 2 through 8 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.