

C/ [redacted] ~~SECRET~~

14 000408630

Copy [redacted]  
17 July 1970

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 49

I. CORONA

A. Accomplishments

1. The CR-12 payload for Mission 1111 completed flight preps at A/P this week with a readiness review on 15 July. The system was shipped to VAFB early on 16 July, and the R-46 review was completed the same day. Mate is planned for 18 July, and the R-1 review will be held on 21 July for the scheduled launch on 22 July 1970.

2. The A/P commo was removed from the [redacted] net on 14 July. This is preparatory to Univac 1004 removal and planned deactivation of the commo center on 7 August. In the interim, normal cable traffic can be handled via TWX facility A/P to Headquarters only line. The 1004 is ready for removal.

3. The component test box is assembled and undergoing functional test.

4. The A/P contractor personnel moved to Bldg. [redacted] on 11 July. WCPO and staff will move to Bldg. [redacted] and most contractor personnel will transfer to Bldg. [redacted] on 18 July. The collimator springs have been disassembled and forwarded to Bldg. [redacted]

B. Problems

All filters have been delivered, and tests are still in progress.

Declassified and Released by the N R O  
In Accordance with E. O. 12958  
NOV 26 1997  
on \_\_\_\_\_

C/ [redacted] ~~SECRET~~

HANDLE VIA [redacted]  
CONTROL SYSTEM ONLY

SUBJECT: Photo Reconnaissance Systems Report No. 49

C. Projected Status

1. CR-12. Flight operations.
2. CR-13. Storage (another block test is scheduled for Sept. ).
3. QR-2. Storage (back-up system for 22 July launch).
4. CR-14. Storage.
5. CR-15. Storage.

II. [REDACTED]

A. General

1. [REDACTED]

[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]

2. [REDACTED]

[REDACTED]  
Page Two

**\*\*\*NOTICE OF REMOVED PAGES\*\*\***

Pages 3 through 6 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.