

C/ [REDACTED] SECRET

Copy [REDACTED]

11 September 1970

OSS, REGISTRY FILE COPY

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 57

I. CORONA

A. Accomplishments

- 1. The spare and CR-8 dual data signal conditioners (DDSC) have been modified, QR-2's DDSC will probably be modified when it is removed from backup status.
- 2. The DISIC PMU command box modifications have been completed. The transfer box and the PMU controller modifications are completed through CR-15.
- 3. DISIC measurements have been completed, and evaluation is in progress.
- 4. CR-8 was delivered to Bldg. [REDACTED] on 10 September.
- 5. [REDACTED] timers have successfully completed their qualification tests. Two flight timers have been delivered and are in acceptance. These will replace the Haydon timers in all future systems.

B. Problems

There are indications at this time that one of the newly moved collimators is providing less than desirable results. This is being evaluated.

Declassified and Released by the N R O

In Accordance with E. O. 12958

on NOV 26 1997

GROUP 1
Excluded from automatic
downgrading and
declassification

C/ [REDACTED] SECRET

HANDLE VIA [REDACTED]
CONTROL SYSTEM ONLY

SUBJECT: Photo Reconnaissance Systems Report No. 57

C. Projected Status

1. CR-13. Demate.
2. QR-2. Backup.
3. CR-14. Block test.
4. CR-15. Functional test.
5. CR-16. Acceptance tests.
6. CR-8. Storage.

II. [REDACTED]

A. General

1. [REDACTED]

2. [REDACTED]

[REDACTED]

Page Two

*****NOTICE OF REMOVED PAGES*****

Pages 3 through 7 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.