

[REDACTED]

[REDACTED]

LBT
A-100

WEEKLY DIARY ITEMS - LBTT

26 Feb 59 Thru 4 Mar 59

(C) WS 117L Ottumwa Tracking and Data Acquisition Station

Design action on subject facility has been held in abeyance pending realignment of the program. However, LBTT, has received notice from WDIZ to proceed with the contract negotiation and procurement of necessary A-E effort. Kirkham, Michaels & Associates, Omaha, Nebraska, the selected Contractor will be at this headquarters on 11 March 1959 for a preproposal briefing at which time Air Force procurement procedures and administrative information will be supplied the proposed Contractor.

(U) WS 107A-1 Unitary Base Configuration Concepts

Revised statements of work have been received from WDI which include the implementation of the Unitary Base Configuration concepts for A-E design of the WS 107A-1 Complexes at Fairchild AFB, Forbes AFB, and the 65-T Complex at Vandenberg AFB. The design of these three sites is being accomplished by the Bechtel Corporation under three separate contracts. The estimated increase in cost for these revisions are as follows:

Fairchild AFB	\$400,000.00
Forbes AFB	150,000.00
Vandenberg, 65-T	100,000.00

The Contractor's proposal will be received by 9 March 1959, and negotiations are scheduled for completion by 13 March 1959.

DOWNGRADED AT 3 YEAR INTERVALS;
DECLASSIFIED AFTER 12 YEARS.
DOD DIR 5200.10

[REDACTED]

591 RT 4257 601

UNCLASSIFIED

WEEKLY DIARY ITEMS - LBTP

26 Feb 59 Thru 4 Mar 59

(U) Atlas Display System

PR-59-BMD-575 has been received in LBTP to provide for a roadable and air transportable Atlas Display System. The El Segundo Division of Douglas Aircraft Company has been selected as a sole source for the work. It is contemplated that Letter Contract No. AF 04(647)-357 will be issued by 6 March 1959, definitized by 13 March 1959, and that the display will be ready for shipment to Las Vegas, Nevada by 7 April 1959.

(U) Lunar Observatory Studies

Supplemental Agreement No. 2 to Contract No. AF 18(600)-1825 for expansion of logistic research is in process, and CCN No. 1 to Contract No. AF 18(600)-1824 revising the statement of work has been distributed.

(U) Space Technology Laboratories, Inc.

1. Amendments to Letter Contracts AF 04(647)-302 and Supplemental Agreement No. 1 to AF 04(647)-205 were distributed on 3 March 1959. Subject amendments provide additional funds under the above Letter Contracts pending definitization.

2. STL has returned Amendment No. 1 to Letter Contract No. AF 04(647)-309, unsigned. This amendment covers SE/TD by STL for ARPA Order 17-59. STL contends that this effort should be covered by separate contract and not as an amendment to Letter Contract AF 04(647)-309. Contemplated action by LBTP is to forward the documents to STL for signature a second time.

3. Fee negotiations relative to Definitive Contract No. AF 04(647)-302 are presently at a standstill. STL is considering the latest Air Force offer. Resolution to this question is anticipated within a week to ten days.

UNCLASSIFIED