

~~CONFIDENTIAL~~

Col. Eide

MEMORANDUM FOR RECORD

12 December 1956

SUBJECT: Planning Schedule - WS 117L

1. Several items requiring concentrated planning action will occur during the next 4 months. These are:

- a. The writing of a definitive Work Statement for LMSD for WS 117L.
- b. The submission of the FY 58 budget requirement.
- c. The revision of the 80-4 development plan for WS 117L.
- d. The writing of Sub-system development plans for the Sub-system projects and two supporting projects.
- e. Submission of GF3 buying list by sub-system project. These lists should identify the items to be procured by Nomenclature, Stock number, quantity, desired, need date, estimated lead time and point of delivery.

2. A schedule of events has been established and is presented as follows:

- a. LMSD Report 2011 was distributed to the AEDC Center for review and comments on the adequacy of the proposed sub-system development plans. These sub-system plans were also to be considered as basic material for use as definitive work statements on the sub-system areas. The Center comments are to be returned to WDIR by 7 January 1957.
- b. Mr. Silberman has requested LMSD to submit a proposed definitive work statement for the WS 117L Contract on or before 15 January 1957.
- c. Members of AEDC Center consultant teams should be named, and visit request letters sent to them to convene these groups at WED on 14 January 1957. The purpose of these groups should be to coordinate a definitive work statement for the system and sub-systems and to coordinate the 80-4, 613's for the sub-system development plans. This work should be completed by 23 January 1957.

DOWNGRADED AT 3 YEAR INTERVALS  
DECLASSIFIED AFTER 12 YEARS.  
DOD DIR 5200.10

~~CONFIDENTIAL~~

[REDACTED]

d. On 23 - 25 January 1957, this consultant group plus members of L&SD should meet to agree on a fully acceptable definitive statement of work for the entire WS 117L Program.

e. 1 February 1957. Submit definitive work statement to BMD to incorporate into the L&SD Contract.

f. Concurrently with this work, the project offices should be itemizing a bill of materials for their sub-systems--particular emphasis should be placed on those items of GFE that will require procurement action during late FY 57 or FY 58. Forms have been prepared by WDRP for this task. This material will be submitted by 5 February 1957.

g. Sub-system development plans should fall out of the definitive contract meetings and the basic material necessary for the submission of Project 613's. This material and the revised WED Development Plan WS 117L will be submitted by 2 April 1957.

[REDACTED]

QUENTIN A. KIEPE  
Lt Colonel, USAF  
WS 117L Project Office  
Technical Operations