n		
	Handle via BYEMAN	
7768	Costrol System	
/091845Z ZFF-4 BT XXXXX		
CHARGE 505 CHARGE PASS		
	69 CITE 1034	
IMMED LATE		

DORIAN SECUR.

FOR MESSAGE CENTER. PLACE ONE REPEAT ONE COPY OF THIS MESSAGE IN A SEALED ENVELOPE AND DELIVER ONLY TO GEN BLEYMAIER. DESTROY ALL OTHER COPIES, TAPES, CARBONS, ETC. NOTIFY BY SERVICE MESSAGE TO

WHEN ABOVE HAS BEEN COMPLETED. EYES ONLY GEN BLEYMAIER FROM GEN STEWART. REFERENCE IS MADE TO MY EYES ONLY JUNE 7 TWX; MY JUNE & MEMO, SUBJECT: MOL TERMINATION GUIDANCE; AND FORM 49'S DELIVERED TO YOU BY COL KEMP.

PART 1: MR. PACKARD HAS SIGNED A MEMORANDUM TO THE AIR FORCE DIRECT-ING THAT THE MOL PROGRAM BE TERMINATED EXCEPT FOR THOSE CAMERA SYSTEM ELEMENTS USEFUL FOR INCORPORATION INTO AN UNMANNED SATELLITE SYSTEM OPTIMIZED TO USE THE TITAN IIID. THE AF WAS ALSO DIRECTED TO ISSUE APPROPRIATE NOTIFICATIONS TO MOL CONTRACTORS TUESDAY MORNING, JUNE 10. MR. LAIRD WILL ADVISE THE SENATE APPROPRIATIONS MILITARY SUBCOMMITTEE AT ABOUT 1030 AM EDST, AND MR. PACKARD WILL ANNOUNCE THE CANCELLATION AT A PRESS CONFERENCE AT THE SAME TIME PART 2. IN FURTHERANCE OF DR. SEAMANS' DISCUSSIONS WITH A FEW NASA HEOPLE, WE MET WITH MR. SNYDER THIS MORNING TO DISCUSS MOL ITEMS NRO APPROVED FOR RELEASE 1 JULY 2015

PAGE 2

1034 T O P 3 E C R E

WHICH MIGHT BE USEFUL TO THE APOLLO APPLICATIONS PROGRAM. WE AGREED THAT THE AF WOULD ISSUE A TEMPORARY STOP-WORK NOTICE ON A FEW ITEMS FOR TWO WEEKS, RATHER THAN AN IMMEDIATE TERMINATION, SO THAT NASA COULD EXAMINE THEM AND MAKE A DECISION ON ASSUMING ALL OR PART OF THE WORK. THE FOLLOWING SEVEN PARTS PROVIDE AMENDED OR MORE SPECIFIC GUIDANCE THAN THAT CONTAINED IN THE REFERENCED JUNE 8 MEMO.

Handle via Byeman

Control System

PART 3. MCDONNEL-DOUGLAS HUNTINGTON BEACH. ALL SUBCONTRACTOR EFFORTS SHOULD BE TERMINATED EXCEPT FOR FAIRCHAILD-HILLER (WASTE MANAGEMENT), HAMILTON STANDARD (ECLS), AND IBM (COMPUTER). TEMPORARY STOP-WORK NOTICES SHOULD BE GIVEN FAIRCHILD-HILLER AND HAMILTON STANDARD ADVISING THAT FURTHER INSTRUCTIONS WILL FOLLOW WITHIN TWO WEEKS. IBM SHOULD BE DIRECTED TO STOP-WORK ON THE KEYBOARD, ALPHA NUMBERIC DISPLAYS AND PRINTERS, AND REDUCE OTHER EFFORTS TO A SUS-TAINING LEVEL. MCDONNELL DOUGLAS SHOULD CONTINUE WORK IN-HOUSE ONLY ON ANY MISSION MODULE STRUCTURES AND INTERFACE SUBSTITUTES IN WORK. MCDONNELL DOUGLAS SHOULD IMMEDIATELY REDUCE THE HUNTINGTON BEACH WORK-FORCE TO LESS THAN 500 TOTAL DIRECT AND INDIRECT HIRES FOR ALL MOL ACTIVITIES.

PART 4. MCDONNELL-DOUGLAS AT ST. LOUIS. TERMINATE ALL MOL ACTIVITIES.

PAGE 3 1034 TOPSECRET

PART 5. TITAN II IM ASSOCIATE CONTRACTORS. TERMINATE ALL MOL ACTIVITIES. PART 6. GENERAL ELECTRIC AND EASTMAN KODAK. IN ADDITION TO TERMINATING THOSE MAN-RELATED ITEMS LISTED IN MY JUNE 8 MEMO, GE SHOULD BE DIRECTED TO IMMEDIATELY REDUCE IN-HOUSE AND SUBCONTRACTOR EXPENDITURES TO A COMBINED RATE OF NOT MORE THAN \$4 MILLION PER MONTH; AND EK SHOULD BE DIRECTED TO IMMEDIATELY REDUCE IN-HOUSE AND SUB- NRO APPROVED FOR RELEASE 1 JULY 2015...

BT

N

Ŋ

Ν

CONTRACTOR EXPENDITURES TO A COMBIMED RATE OF NOT MORE THAN \$5

MILLION PER MONTH.

PART 7. MILITARY CONSTRUCTION. GUIDANCE IN MY JUNE 8 MEMO IS VALID **Handle via Bit** PART 8. SOFTWARE AND SCF. GUIDANCE IN MY JUNE 8 MEMO IS VALID. PART 9. CREW-RELATED ITEMS. TERMINATED ALL EXCEPT HAMILTON-STANDARD (PRESSURE SUIT) AND WHIRLPOOL (FEEDING SYSTEM). ISSUE TEMPORARY STOP-WORK NOTICES TO HAMILTON[®] STANDARD AND WHIRLPOOL, ADVISING THAT ADD ITIONAL INSTRUCTIONS WILL BE FORTHCOMING IN TWO WEEKS. PART 10. APPROPRIATE NOTIFICATIONS AND/OR INSTRUCTIONS SHOULD BE ISSUED TO ALL SYSTEMS OFFICE MOL CONTRACTORS AT OR IMMEDIATELY BEFORE 1030 AM EDST, JUNE 10.


PART 11. YOU MAY INFORMALLY ADVISE THE MOL ASSOCIATE CONTRACTORS THAT "EXPOSURE" IS NOT A CONCERN; THE AF WILL HAVE AMPLE OBLIGATING AND EXPENDITURE AUTHORITY TO PAY ALL BILLS.

PART 12. I WILL HAVE GUIDANCE ON TRANSFERRING CAMERA SYSTEM

PAGE 4 1034 TOPSECRET

RESPONSIBILITY AND OTHER FUTURE ACTIVITIES TO SAFSP WHEN I ARRIVE WEDNESDAY MORNING.

TOUS CERTER



N

N