

~~TOP SECRET~~

14 000298540

Copy No. [REDACTED]
2 June 1969

TO: [REDACTED]
INFO: J. McDonald, [REDACTED]
FROM: [REDACTED]
SUBJECT: Monthly Activity Report - May 1969

1. The following Activity Report is a summation of major events in the CORONA Program which occurred during the month of May 1969.

2. CR-7. During the past month work has been done on this system to ready it for a special HIVOS test in early June. This test will provide data on the following:

A. A possible corona free window for SO-180 film. This study is being performed as there appears some interest in the future use of SO-180.

B. Final checkout of the new pulsing PMU system exercising its dual range capability (used in conjunction with the SO-180 film).

C. Preliminary checkout of DISIC S/N 2R. Modified rollers are being used in the terrain camera.

D. Qualify an additional clock in HIVOS. This would provide [REDACTED] with a spare clock.

E. Qualify the new take-ups (317 and 310) in HIVOS.

Examination of processed payload revealed that the inboard rail hole images on Instrument 315 were out-of-focus. A Dr. "A" was made at ambient. Results confirmed film flatness.

Declassified and Released by the N R C
in Accordance with E.O. 12958

NOV 26 1997

~~TOP SECRET~~

3. CR-8. The special dynamic tension test with UTB (SO-380) were satisfactorily completed using take-ups 310 and 317. (These were put into CR-7 for HIVOS testing.) The instruments were installed in the barrel for system tests beginning in early June.

4. CR-9. Acceptance testing with 3404 film. Take-ups were shipped to [REDACTED] for dynamic tension tests.

5. CR-10. Moved from [REDACTED] West Coast to [REDACTED] Supply Servo modifications were completed. Acceptance tests will start in early June.

6. CR-11, 12, 13, 14, 16 and QR-2. These systems were moved from storage at [REDACTED] West Coast to Sunnyvale due to local student riots at Stanford Research Institute (SRI). SRI has since moved and thus eliminated the cause for further riots in the vicinity at Page Mill Road. The systems were moved back to Page Mill Road.

7. CR-15. This system was shipped to [REDACTED] during mid-May from [REDACTED]. This system was reshipped to Page Mill Road for storage.

