

*Return for
classification*



16 June 1967

MEMORANDUM FOR: Director, Office of Special Projects
SUBJECT: CORONA Weekly Report, 12-16 June

1. [redacted] at AP, 12-15 June, to participate in Mission 1042 preparation. Unfortunately, the delay in launch precluded participation in actual post-launch operations.
2. [redacted] attended 400 cycle inverter distortion meeting at AP on 14 June. Conclusions of this meeting will be reflected on the Problem Summary chart.
3. [redacted] completed work on the Line of Balance display, and completely revised the [redacted] budget chart.

Forecast Activities:


1. [redacted] plan Level of Effort negotiations on Contract [redacted] at AP on 19 June.
2. Program Managers Meeting scheduled for 20 June at AP.
3. [redacted] scheduled to buy off J-50 Instruments 224/225 at Boston on 22-23 June.

Systems Analysis?

Declassified and Released by the N R O

In Accordance with E. O. 12958

on NOV 26 1997



~~SECRET~~
[REDACTED]

SUBJECT: CORONA Weekly Report

Page 2

4. [REDACTED] scheduled to buy off CR-3 Instruments 306/307 at Boston on 29-30 June.

5. [REDACTED] scheduled to attend CR-3 DISIC-5 buy off at New York on 29-30 June.

6. CR-3 SRV's 809/810 are tentatively scheduled for buy off, 26-27 July.

[REDACTED]

EA/C/OSP

~~SECRET~~
[REDACTED]