

~~TOP SECRET~~



Copy No. [REDACTED]
14 April 1969

TO: [REDACTED]
INFO: [REDACTED]
FROM: [REDACTED]
SUBJECT: Weekly Activity Report
REFERENCE: [REDACTED]

The referenced TWX reports the planned travel of the Resident Office for the period 14-25 April 1969.

This report highlights the activities of the Resident Office Staff during the period 7-11 April 1969.

I. Project Status

A. J-3 System Status

1. CR-7 The DSR testing has revealed a possible self-heating problem caused by prolonged ON periods. This is aggravated by vacuum pressures. Testing involved ON periods of three hours or more while normal mission ON periods are approximately 10 to 15 minutes. Further testing will be done.

Special SO-180 corona tests to be run in early June.

2. CR-8 UTB modifications are being completed.

3. CR-9 SC and IR due from Boston 24 April 1969.

4. CR-10, CR-11, CR-12, CR-13 and CR-14 are in storage at Page Mill Road.

~~TOP SECRET~~

Declassified and Released by the N R O

In Accordance with E. O. 12958

on NOV 26 1997

B. J-1 System Status

1. J-44 Holding at R-9 for Mission 1051 - scheduled launch date 2 May 1969.

2. J-46 Preparations for HIVOS.

II. Resident Office Meetings

A. [redacted] briefed Air Force and [redacted] personnel on 8 April. REF: [redacted]

B. [redacted] held PET Meeting for Mission 1050 at [redacted] on 8 and 9 April 1969.

C. [redacted] held contract discussions with [redacted], [redacted], on 11 April 1969 at A/P.

III. Future Activities

A. Orientation briefing and tour to be given to U.S. Army Topographic Command personnel at A/P on 16 April 1969. REF: [redacted]

B. Possible briefing and tour to DNRO on 22 April 1969. Visit being planned through [redacted]

C. DDS&T Career Development Course Trainees to tour A/P on 24 April 1969.

D. [redacted] and [redacted] to Boston on 16-18 April 1969 for UTB testing and program negotiations.

