

C/ [REDACTED] SECRET

14 002421/40

Copy [REDACTED]  
21 May 1970

**MEMORANDUM FOR: Director of Special Projects**

**SUBJECT : Photo Reconnaissance Systems Report No. 41**

**I. CORONA**

**A. Accomplishments**

1. Mission 1110, CR-11, was launched 20 May 1970. About 30% of the first bucket has been consumed. All systems are operating satisfactorily.

2. Mission 1110 R-7 and R-1 meetings were conducted at VAFB on 14 and 19 May respectively.

3. CR-13 re-HIVOS test was completed. Data results are being evaluated. During HIVOS, CR-13 instrument #2 failsafed. The problem is under investigation.

4. QR-2 HIVOS test completed. Data and film evaluation are currently in progress. During HIVOS, QR-2 #1 instrument slit width mechanism continued to rotate during several operates. The problem is being investigated.

5. NPIC and TOPOCOM personnel were provided "C" [REDACTED] briefings and tours.

6. CR-14 tape recorders were delivered on 15 May.

**B. Projected Status**

1. CR-11. Operational.

2. CR-12. Post-storage.

3. CR-13. Post-HIVOS.

Declassified and Released by the N

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

C/ [REDACTED] SECRET

HANDLE VIA [REDACTED]  
CONTROL SYSTEM ONLY

In Accordance with E. O. 12958

on NOV 26 1997

**SUBJECT: Photo Reconnaissance Systems Report No. 41**

- 4. QR-2. Problem investigation and block preps.
- 5. CR-14. Light leak test preps.
- 6. CR-15. Temporary storage.

II. [REDACTED]

1. [REDACTED]

2. [REDACTED]

3. [REDACTED]

[REDACTED]  
Page Two

**\*\*\*NOTICE OF REMOVED PAGES\*\*\***

**Pages 3 through 8 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.**