



Copy [redacted]  
19 March 1971

**MEMORANDUM FOR: Director of Special Projects**

**SUBJECT: : Photo Reconnaissance Systems Report No. 84**

**I. CORONA**

**A. Accomplishments**

1. CR-14 was shipped to VAFB for Mission 1114 Launch on 24 March 1971. Receiving and launch preps are now in progress.

2. The six pack study inputs from the contractors are being amalgamated and coordinated with the SPO and the results will be reviewed by SSPO at the WCPO on 24 March.

**B. Problems**


Problems have caused the [redacted] to be replaced with a mass simulator in order to keep the 24 March launch date.

**C. Projected Status**

- 1. CR-14. Launch preps.
- 2. CR-15. Backup preps.
- 3. CR-16. Block preps.
- 4. CR-8. Assembly and integration.

Declassified and Released by the NRO

in accordance with E.O. 12958  
NOV 26 1997



HANDLE VIA [redacted]  
CONTROL SYSTEM ONLY

**\*\*\*NOTICE OF REMOVED PAGES\*\*\***

Pages 2 through 7 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.