


~~SECRET//TALENT KEYHOLE//REL TO USA, AUS, CAN, GBR & NZL~~



# (U) ALIRT

ALIRT: [redacted] (PM & COTR),

~~SECRET//TK//REL~~

(b)(3)

+ Program Status: Fully Operational; Conducting LIDAR support operations in [redacted]

[Large redacted area]

(b)(1)  
(b)(3)

## + Near Term Activities

+ Contracting/budgeting for [redacted] Contract)

(b)(3)

+ [redacted] contract was extended through 1 Jul 2012 at no cost, investigate add'l extension

+ Contracting for [redacted] /government support (SOW)

(b)(1)  
(b)(3)

+ [redacted] Contracts

+ 24 May: Integrated Large File Repository (ILFR) MERIT Proposal; SOCOM /SOUTHCOM

(b)(3)

+ Plans/Schedule for FY12; Continue with ALIRT fight ops


+ Next on site GFR survey projected for July 2012 (last conducted in Jan 2012. every 6 months)

+ Issues: 18 May: [redacted] turn over of COTR & PM for ALIRT

(b)(3)

+ ALIRT [redacted] Issue, MSD Contracts Lead w/ [redacted] support

~~SECRET//TALENT KEYHOLE//REL TO USA, AUS, CAN, GBR & NZL~~



# (U) HALOE

## + HALOE

+ Ground Processing:

(b)(3)

+ Deployment:

## + Program Status

+ Reviewing proposals for On Board Processing and 2 Month extension

## + Near Term Activities

+ Finalizing recommended COA for ground processing. PED team is recommending   
 in discussion with HALOE PM.

---

+ Rebuilding CONOPS to include on board processing

+ 17 May:  LIDAR Ground Processing discussions

+ 23 May - HALOE Informational Brief to NSG Airborne Council TEM (ALIRT & )

+ Deployment Site Surveys to be conducted late May/early June

+ Survey team 28 May – 8 Jun to UK; 2-8 Jun


(b)(1)  
(b)(3)

---

## + Plans/Schedule for FY12: Deploy HALOE Acft in Aug

+ Future Plans for FY13/14: TBD

+ Issues



# (U) Other GEOINT

## + (U) Accomplishments

- (U) NGA Airborne Council TEM, Wed., 23 May, HALOE Overview well received.  
[Redacted] (b)(3)
  - (U) LIDAR Roadmap
    - Coordinating with MSD/SED Liaison [Redacted] End Goal: establish in NRO Baseline. (b)(3)
  - (U) Rescheduling [Redacted] et al.
    - + (U) 23 May – [Redacted] received demonstration
  - (U) NLSD CoP
    - + (U) Incorporating Received Comments to NLSD CoP Charter and Goals
    - + (U) Working Webpage development
- 
- (U) [Redacted] Target: (GPOC: [Redacted])
    - + Provided Overview to USA REF [Redacted]
    - + Awaiting FY12 NGA & RRTO awaiting funding decision
    - + Expect FY13 TacDSR Funding Decision – Mid June 2012


## + (U) Upcoming/Ongoing Activities

- (U) Innovision PMR June Meeting cancelled
- (U) Next Innovision PMR 0800-1200 10 July 2012 @ NCE
- (U) TBD July – Quarterly NRO Lidar Sensor Development COP
- (U) [Redacted] – Next monthly update schedule 30 May @ Westfields 1200-1400 [Redacted] (b)(3)

## + (U) Issues

- (U) JDA End date 2 Nov 2012

~~SECRET//TALENT KEYHOLE//NOFORN~~



## (U) Multi-INT, SE, ET AL

+ (U) CCWE: (GPOC: ) Began development on 3<sup>rd</sup> (of 4) development sprints for v2.4 release (b)(3)

+ LM weekly mtg (Tuesday) and continuous planning boards

+ (U) Virtual Integration (VI): (GPOC: ) (b)(3)  
+ ODNI VI Tasking team presented the Draft Strategy to stakeholders from NGA, NSA, & NRO

+ (U)  Mtg, Thursday, 24 May,  (b)(3)  
1600). Purpose: provide a prioritization of the remaining 2QFY12 Mission

---

Architecture UFRs on the "Recommended to Fund" list from the 11 May NRO Corporate Council (NCC).

+ BPO recommended to fund  (11 May NCC). (b)(1)  
(b)(3)

+ Past Activities/Info Sharing

---

~~SECRET//TALENT KEYHOLE//NOFORN~~