



RR RUXQAA
DE RUXQBA 186 0072 120
ZNY XXXXX KKK ZNM
R 072 115Z
BT
XXXXX
GIARD 552
GIARD PASS WHIG

*Alan
Hutch*
A
~~SECRET~~
HANDLE VIA BYEMAN
CONTROL SYSTEM

~~SECRET~~ 072 115Z JAN 75 CITE CHARGE 0156.

WHIG

HANDLE VIA BYEMAN CONTROL SYSTEM

HEXAGON

REF: A, TELECOM [REDACTED] - TOMAN 6-7 JANUARY 75

B, CHARGE 8992 NOV 74

FROM: [REDACTED] FROM: LT COL HOFMAN/CAPT TOMAN

SUBJ: HEXAGON MAPPING OPTIONS

1. THE BUDGET ESTIMATES FOR OPTIONS 1 THRU 4 WHICH WERE DISCUSSED IN REFERENCE A ARE CONSISTENT WITH OUR CURRENT PROJECTIONS.

2. THERE IS A DIFFERENCE BETWEEN OPTION 1 AND OPTION 3 IN THE CONTRACT GO-AHEAD DATES.

3. OPTION 1 ASSUMES THAT WE DIRECT THE CONTRACTOR TO START WORK FOR THE FOLLOW-ON MAPPING CAMERAS IN LATE

DISTRIBUTION		
SAISS	A	I
SARIS		
ED		
EE-1		
EE-2		
EE-3		
EE-4		
EE-5		
EE-6		
EE-7		
EE-8		
EE-9		
EE-10		
EE-11		
EE-12		
EE-13		
EE-14		
EE-15		
EE-16		
EE-17		
EE-18		
EE-19		
EE-20		

PAGE TWO CHARGE 0156 ~~SECRET~~

JANUARY 1975. THIS WOULD BE CONTINGENT ON A FIRM COMMITMENT FROM OMA TO PROVIDE FUNDS BEGINNING IN FY 76.

3. IN OPTION 3 WE WOULD NOT START THE FOLLOW-ON MAPPING CAMERAS UNTIL THE METRIC PAN STUDY IS COMPLETED. EVEN THOUGH WE WILL BE PAYING TO RETAIN PRODUCTION CAPABILITY UNTIL THE DECISION DATE (OCT 1975) WE STILL ANTICIPATE 1.2 MILLION PRODUCTION ACCELERATION COSTS AFTER THE DECISION DATE. (SEE REFERENCE B)

E-2 IMPDET

~~SECRET~~

BT

~~SECRET~~
HANDLE VIA BYEMAN
CONTROL SYSTEM

NNNN 072233

WORKING COPY

ZCZCXGA97A BAA327