

25 November 1970

FOI SCHEDULE OF EVENTS

(SOURCE SELECTION AND NRO REPORT)

~~SECRET~~ OVT

1. 25 Nov - 11 Dec 70 Draft Phase II Work Statement and Work Package
2. 30 Nov - 4 Dec 70 P/F contractor site visits
3. 30 Nov - 11 Dec 70 I/S contractor site visits
4. 4 - 5 Dec 70 Brief Aerospace at Los Angeles
5. 8 - 9 Dec 70 HQ/Aerospace review of R/S trade studies
6. 15 Dec 70 Site visit reports completed
7. 16 Dec 70 Final contractor reports due HQ (dispatch appropriate documents to L.A. Security Officer for Aerospace use)
8. 22 - 23 Dec 70 HQ/Aerospace/SAMSO R/S review
9. 16 - 23 Dec 70 SSEB and Panels in session
10. 28 - 30 Dec 70 SSEB and Panels in session
11. 4 Jan 71 Aerospace personnel from Los Angeles
12. 4 - 8 Jan 71 Management and Technical Panels submit final reports to SSEB
13. 6 - 9 Jan 71 HQ/Aerospace/SAMSO R/S coordination
14. 4 - 15 Jan 71 SSEB completes evaluation and final report
15. 15 Jan 71 SSEB recommendation to SSA

Attachment to  
BYE-109024-70

~~ZAMAN/SECRET~~

16. 11 - 15 Jan 71 Prepare report to NRO  
(preferred configuration)
17. 18 Jan 71 Brief DD/S&T on Source  
Selection and NRO report
18. 20 Jan 71 Program report to NRO
19. 1 Feb 71 Notify contractors -  
distribute Phase II Work  
Statement and Package
20. Mid Feb 71 Debrief contractors  
selected out