

18 June '59

Approved for Release: 2021/04/20 C05025183

1 = 40 cu ft.

Hut = 8T (7.2) or 8.9

~~TOP SECRET~~

36 trailers.

31st to NYC - 330/4Huts

~~TOP SECRET~~ 40TEuropean MSTs = 25⁵⁰/T (2)50⁰⁰/T = 400 + 3K rail

3.4K

35⁰⁰/T

3

3.0 Air

40⁰⁰/T

1.32

40⁰⁰/T = 320 + rail

10

= MSTs to AKA + Air = .7

motor 14 to for (4)

Replaced = 2,400

35⁰⁰/T

MSTs 11T

.4

36 (miles)

2.14

12.2 K + (3K for ?)

Schedule: Dockside by 1 Feb will arrive at site by 15 Mar.

TOP SECRET

TOP SECRET

~~TOP SECRET~~ 40T~~TOP SECRET~~HANDLE VIA
BY
CONTROL SYSTEM ONLY

18 June 59

~~TOP SECRET~~

Steps To Finish Problem.

	MAY Est Budget	New Budget 18 June Est		Difference
	1st Half 60	1st 60	2nd 60	
HUT accessories	1.0	1.0		—
Transmitter "	.9	.9		—
Rec'r "	.4	.5		+ .1
Misc	22.	22.		
Transportation	7.0	20		+ 13.0
Antennas	8.3	1.0		+ 1.7
Time std	25.	39		+ 14.0
ESD Hut Costs	126.0	130.		+ 4.0
PW " "	26.0	20		- 6.0
material.	5.9	6.0		+ .1
Primary Experiment antenna Remedy		15		≈ 15.0
overhead & Administrative costs are the same	227.5	262.4		41.9 excess of May Budget
	130.0	130.0		
	352.0	400.0 392.0		
Noted				

~~TOP SECRET~~HANDLE VIA
BYE
CONTROL SYSTEM ONLY