

SCHEDULE OF MILESTONE DATES

~~TOP SECRET~~

December 11 Final delivery of 143 T.D. amps to Code 5435.
 PL 143 temp. tests on Code 5170 circuits complete.

December 15 Code 5170 starts temp. tests on Code 5435 circuits.

December 18 Code 5170 finishes temp. tests on Code 5435 circuits.

December 24 Antenna patterns on PL 143 complete.

January 6 Starts system assembly of PL 144. Six of the eight bands will be available at this time.

January 13 Code 5170 receives final two bands for PL 144.
 Start initial turn on tests on PL 144

January 20 Start R.F.I. tests on PL 144.

~~TOP SECRET~~

HANDLE VIA
 COMINT-TALENT KEYHOLE
 CONTROL SYSTEMS JOINTLY

~~TOP SECRET~~ []

January 27 ~~Start temp. tests~~ on PL 144.

February 3 Start temp. tests on PL 144.

February 10 Start balance, vibration, moment of inertia.

February 17 Start compatibility tests between PL 141, 142, 143 and 144.

February 24 Start shipment to field.

~~TOP SECRET~~ []

HANDLE VIA
YEMAN-TALENT-KEYHOLE-~~SECRET~~
CONTROL SYSTEMS JOINTLY