


~~SECRET~~



PAYLOAD DEVELOPMENT DATES

BEGIN ASSEMBLY IN HONEYCOMB

121 -	10 August			
120 -	11 September			
<sup>127</sup> 111 -	15 October	Injun hofti		
110 -	3 December	SR-VI	24"	100#
130 -	14 January		20"	60#
112 -	11 February		24"	100#
125 -	11 March		20"	60
113 -	8 April		20"	60
131 -	6 May		20"	60
128		SR-III Injun	24	100

BYE-057444-99


In July '62

TRANSMITTED VIA  
MAIN-TALENT-KEYHOLE-COMINT  
CONTROL SYSTEMS JOINTLY

~~SECRET~~



~~SECRET~~



SCHEDULE

November 1962

PL 120, 121, 127

March 1963

PL 110, 112, 130

July 1963

PL 118, 125, 131

~~SECRET~~



HANDLE VIA  
BYEMAN-TALENT-KEYHOLE-COMINT  
CONTROL SYSTEMS JOINTLY