

Items for Discussion with Admiral Lowrance

Report on visit
Report on SOP

[Redacted]

Report on status of hut shipment

- 1. [Redacted] October 11th
- 2. [Redacted] October 12th
- 3. [Redacted] October 17th
- 4. [Redacted] October 19th

Second Series deliveries begin 28th of October

- 5. [Redacted] November 7th
- 6. [Redacted] November 14th
- 8. [Redacted] November 20th
- 9. [Redacted] November 20th (Two huts required)

Installation Teams

Tool
Becke - ~~McDavitt~~ to

McDavitt
Price - ~~Tool~~ to

[Redacted] to

[Redacted]

Proposed Visits

Lorenzen to

[Redacted]

[Redacted] to

~~TOP SECRET~~

HANDLE VIA
BYEMAN TELLER-KEYHOLE-~~SECRET~~
CONTROL SYSTEMS JOINTLY

Especially [Redacted] will have additional requirements for coorelation problems.

~~TOP SECRET~~

[Redacted]

Problems for discussion

- 1. Organization - [Redacted] ideas
- 2. Funding
- 3. Field responsibilities - Votaw and Hubbard
- 4. Clearances

I urgently need

[Redacted]

- 5. Physical Security

Suggest implementation until after November shot

- 6. Need priority resolution between Project Bankhead - Dyno and others.

7. Does Admiral Lowrance know of proposed use of hut by NSA for another project?

- (a) We must have an SOP if they are to use the hut.
- (b) Equipment must be checked by NRL to assure compatability.

- 8. Require manning assignment by NSA.

- 9. Cover

- 10. Final Statement on 3 balls for March and July

What is the story on Chinese U-2 equipment?

We understand ALQ-19 has been turned over to [Redacted]

~~TOP SECRET~~

[Redacted]

REMAIN THE SAME WHOLE-SCALE CONTROL SYSTEMS JOINTLY

~~TOP SECRET~~



RY H. O. LORENZEN

8 thru 13 October - London Conference - ONR, London

22 October - Paris, MWDP Headquarters

23 October -

24 October -


26 October -

31 October -

2 November

3 November

7 November



~~TOP SECRET~~



BYEMAN-T... HANDLE VIA
.CC
HANDLE VIA
BYEMAN-TALENT...
CENTRO...

Subj: - Clearances Required for H. O. Lorenzen

~~TOP SECRET~~

23 October


24 October

26 October


2 November

3 November

7 November



~~TOP SECRET~~



HANDLE VIA
EXEMPT COMINT CHANNELS
CONTROL SYSTEMS JOINTLY