

~~SECRET~~

MEMORANDUM TO FILE:

25 November 1968.

Following Overtime meeting with [ ] and Pete....

1. [ ] indicated that repeatedly he had met with [ ] on the subject of overtime and that his guidance from [ ] and [ ] had been very clear...to live within the overtime allotment which had been scheduled for the 5100 Division = \$200K worth. Pete was given to understand that [ ] was not yet convinced that Overtime inadequacies were the pace limiting items for the Launch schedule. He invited Pete to provide explicit examples where lack of overtime has delayed the schedule up until this time. Discussion of ESD use of overtime was also taken up with the indication that this program has the highest internal priority within NRL so ESD should respond with OT when it is specifically necessary to meet a pace-setting item delivery.

2. Discussion with V.S. ROSE indicated that 163 and 164 are being worked on at this time and that lack of brackets/~~is~~ <sup>is delaying</sup> assembly and completion of the solid Co-ax wiring and final sub-system measurements. The mounting of these sub-system elements is a most critical portion of Code 5614 effort, once the matched sets have been selected.

3. [ ] requested that Pete come up with hard-and-fast examples where overtime needs have endangered or delayed the schedule...it may be that lack of brackets is such an example at this time or at other times in the past....

HANDLE VIA  
BRYAN  
CONTROL SYSTEM ONLY

~~SECRET~~