

~~TOP SECRET~~

1:30

11 Feb '71

DIX

NRL Program Review #3

Attendees: Mayo, Dix, Wilhelm, [redacted]

Lorenzen, [redacted]

1) [redacted]

2) additional technicians.

Howard, Recuses,

[redacted]

[redacted] does NRL have any control
future launch dates?Lorenzen says we need more cooperation
on HC-1000 stuff.

[redacted]

Howard mentioned prob with personnel
about admin ass. P. D.[redacted] says give them interim
classification.~~TOP SECRET~~HANDLE VIA
BYEMAN, Valent - Keyhole
CONTROL SYSTEMS ONLY
Gently

~~TOP SECRET~~

[] has computer sets on
personnel actions to track time in
personnel dept.

Howard, visit to NAFIE, they have
good facilities, and want work.

[] goes on DCP for Navy
Comsat, Classification prob,
should be in 7900, talked with

[] putting out information

[] doesn't want Comsat
advertised in Commerce daily
will look at people in Easton & Chestnut
area to help [] because Pat
does not have time.

[] wants Howard to be lead
organization on navy Comsat.
He wants plan to implement this.
Could farm out much of the work.

[] would manage gate, &
on board processor.

Prepare for Wed 18th mtg, impact on
07, may use NAFIE for some
jobs.

~~TOP SECRET~~

HANDLE VIA
BYEMAN *Valent Keyhole*
CONTROL SYSTEMS *only jointly*

~~TOP SECRET~~

Will try to expedite clearance for

NRL in space,
need coherent group watching R&D and
development. COMSAT big new job,
SOL RAD good future, Program C keep going,
5 areas of a
Prog C, Sol Rad, (Nav. Syst. Transition)
COMSAT, Ocean Surveillance,

Weapons, \$20m / yr

Howard, says [redacted] studies anti jam with
no ref to EW. Plan to put processor on
board satellite.

_____ says can hire 5 eng. but should
fire 5 techs. Not 20, _____

~~TOP SECRET~~

Valent Keyhol
Saw jointly

TOP SECRET~~Secret~~ Monthly report, 2:30

Rem. Que, does [] agree on format?
not yet.

ground site inventory may be supplied to NAA, []

4 yr. Manpower Summary

has been shown to []

Manpower costs are going to be higher than expected.

[] has asked the comptroller to expedite
cost print out on program.

Discuss inc in computer costs,

5% rev, + inc, in core, 850K, available
need over \$1 m. May rent 1 for it cell.

4, 4/4

6.39

10.83

Coop's not shown (\$250K)

[] what about FY-72 costs to finish
07 mission

Jure quotes \$350K total for 07 mission

Milestone sched. - show completed items
by diff. symbol.

Want more detail for NRC report

TOP SECRET

HANDLE VIA
BYEMAN *Valent Keyhole*
CONTROL SYSTEMS *Jointly*

~~TOP SECRET~~

Discussion of C & D bands that will be late.

Will describe to Geiger the impact of including bands 18 & 21

May check a no of circulators for mag, moment, if similar, can test with dummy and put bands in late.

What is available out in 07

additional thrust capability

Pete (may include spare battery pack in 07)

~~TOP SECRET~~

HANDLE VIA
BYEMAN *Valent Keyhol*
CONTROL SYSTEMS *Gently*