

HANDLE VIA BYEMAN
~~CONTROL SYSTEM ONLY~~

ENCLOSURES

RECEIPT NUMBER

File under OS/Aug.

BYE-52244-71

Approved for Release: 2024/06/13 C05026289

~~TOP SECRET~~

CONTROL NO. BYE-52244/71

REFERRED TO OFFICE	RECEIVED			RELEASED		SEEN BY	
	SIGNATURE	DATE	TIME	DATE	TIME	NAME & OFFICE SYMBOL	DATE
NRL							

Handle Via Indicated Controls
BYEMAN

Access to this document will be restricted to those persons
cleared for the specific projects;

EARPOP
.....

WARNING

This document contains information affecting the national security of the United States within the meaning of the espionage laws U. S. Code Title 18, Sections 793 and 794. The law prohibits its transmission or the revelation of its contents in any manner to an unauthorized person, as well as its use in any manner prejudicial to the safety or interest of the United States or for the benefit of any foreign government to the detriment of the United States. It is to be seen only by personnel especially indoctrinated and authorized to receive information in the designated control channels. Its security must be maintained in accordance with regulations pertaining to BYEMAN Control System.

WA 22039

~~TOP SECRET~~
NRL B-00090-71

~~TOP SECRET~~

GROUP 1
Excluded from automatic
downgrading and declassification

~~TOP SECRET EARP~~

Approved for Release: 2024/06/13 C05026289

HANDLE VIA **BYEMAN**
CONTROL SYSTEMDEPARTMENT OF NAVY
NAVY SPACE PROJECT OFFICE, PM-16
WASHINGTON, D.C. 20360IN REPLY REFER TO
PM-16:RKG
25 May 1971

MEMORANDUM FOR DIRECTOR, NATIONAL RECONNAISSANCE OFFICE

SUBJECT: POPPY Status Report, forwarding of

Enclosure: (1) POPPY Status Report (15 May 1971)

1. Enclosure (1) is forwarded.
2. The contract award date for the SEL-86 computer has slipped from mid-May to an estimated date of mid-September (paragraph 4B of Ground Site and Augmentation Schedule). This slip has resulted from the newly established DOD and Navy computer procurement procedures.

ROBERT K. GEIGER
Captain, USN
Director, Program C

Copy to:

NRL
NSG
NSA

EARPOP

BYE 52244/71
Cy 2 of 5
Pg 1 of 1HANDLE VIA **BYEMAN**
CONTROL SYSTEM~~TOP SECRET EARP~~

Page Denied

CONTROL SYSTEM

~~TOP SECRET EAPPOD~~

GROUND SITE AND AUGMENTATION SCHEDULE

JAN (71)

FEB

MAR

APR

MAY

JUN

JUL

AUG.

SEP

OCT

NOV

DEC

JAN (72)

	JAN 71	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN 72
1. [REDACTED]													
A. BUILDING COMPLETION													
B. INSTALL SEL 810 COMPUTER													
C. INSTALL PDE #2													
D. INSTALL ON-LINE PDE SOFTWARE													
2. [REDACTED]													
A. INSTALL SECOND SEL 810													
B. INSTALL ON-LINE PDE SOFTWARE													
C. INSTALL PDE #1													
D. INSTALL SEL 86													
3. [REDACTED]													
A. INSTALL ON-LINE PDE SOFTWARE													
B. INSTALL PDE #3													
4. SEL 86													
A. DEFINE SPECIFICATIONS													
B. CONTRACT AWARD													
C. DELIVERY OF UNIT #1 FROM MANUFACTURER													
D. DELIVERY OF UNIT #2 FROM MANUFACTURER													
5. SEL 810													
A. DEPLOY UNIT #5 TO [REDACTED]													
B. DEPLOY UNIT #6 TO [REDACTED]													

① THIS DATE BASED ON ESTIMATED TIME REQUIRED FOR AOPSS APPROVAL

5-15-71

~~TOP SECRET~~ ~~TOP SECRET~~

**HANDLE VIA BYEMAN
CONTROL SYSTEM**

HANDLE VIA BYE
CONTROL SYSTEM

6. PRIORITY DATA EXTRACTOR	
A. COMPLETE SYSTEM DESIGN	
B. PROTOTYPE FINISHED	
C. PROTOTYPE EVALUATION (DESIGN FINALIZED)	
D. PDE #1 COMPLETED	
E. PDE #2 COMPLETED	
F. PDE #3 COMPLETED	
7. SEL 86 SOFTWARE	
A. START SOFTWARE DEVELOPMENT	
B. DEPLOY FIRST SOFTWARE PACKAGE	
8. SEL 810 SOFTWARE	
A. START ON-LINE SOFTWARE (PDE SOFTWARE)	
B. DEPLOY ON-LINE SOFTWARE AT (PDE SOFTWARE)	
C. DEPLOY ON-LINE SOFTWARE AT (PDE SOFTWARE)	
D. DEPLOY ON-LINE SOFTWARE AT (PDE SOFTWARE)	

① THIS DATE BASED ON ESTIMATED TIME REQUIRED FOR ACPESO APPROVAL.

5-15-71

~~TOP SECRET EARTHO~~

VIA BYEMAN
NTROL SYSTEM

HANDLE VIA BYEMAN
CONTROL SYSTEM

~~EARPOP~~

~~TOP SECRET~~

FY71				FY72				FY73				
	1 st	2 nd	3 rd	4 th	1 st	2 nd	3 rd	4 th	1 st	2 nd	3 rd	4 th
1. BUILDING												
A. A AND E												
1. AWARDED												
2. COMPLETION												
B. BUILDING CONTRACT												
1. BID												
2. OPEN												
3. AWARD												
C. SITE PREPARATION												
1. STARTED												
D. CONSTRUCTION (ESTIMATED)												
2. PERSONNEL												
A. BILLETS												
1. RCP SUBMITTED TO NSA												
2. NSA SENDS RCP TO DOD												
3. DOD DECISION												
B. PCS												
1. COORDINATE WITH BUPERS												
2. INITIAL CONTINGENT REPORTS												
3. REMAINING PERSONNEL REPORT												
C. TRAINING												
1. COORDINATION WITH BUPERS												
2. PERSONNEL TO SCHOOLS/FACTORIES												
3. PERSONNEL REPORT												
D. SECURITY												
1. CLEARANCES FOR KEY PERSONNEL												
2. CLEARANCES FOR ADDITIONAL BILLETS												
3. SCHEDULE FOR TSCM INSPECTION												
4. SUBMIT FOR BUILDING ACCREDITATION												

5-15-71

5-15-71

HANDLE VIA BYEMAN
CONTROL SYSTEM

~~EARPOP~~

~~TOP SECRET~~

HANDLE VIA BYEMAN
CONTROL SYSTEM

~~TOP SECRET~~

~~EARPOP~~

	FY71				FY72				FY73			
	1 st	2 nd	3 rd	4 th	1 st	2 nd	3 rd	4 th	1 st	2 nd	3 rd	4 th
E. TECH. REF./SUPPORT												
1. INSTALLATION SUPPORT TEAM ARRIVES								▲		▲		
2. SYSTEM CHECKOUT									▲	▲		
3. LOGISTICS												
A. STATION SUPPORT FACILITIES:												
1. SURVEY FOR FY73 BASE LOADING			▲									
B. BACHELOR HOUSING												
1. DECISION ON MODERNIZATION PROGRAM ²					▲							
4. COMMUNICATIONS												
A. INTERSTATION: [REDACTED] TO SI/GENSER NETWORK)												
1. EXPAND COMM CENTER			▲				▲					
B. INTRASTATION (COMM CENTER TO SSS ZULU OPS)												
1. PROGRAM EQP FOR ECC			▲									
2. COORDINATE INSTALLATION WITH NAVELEX						▲						
3. COMPLETE INSTALLATION								▲				
5. EQUIPMENT ^{3,4}												
A. COLLECTION												
1. SHOULD BE AVAILABLE FOR DEPLOYMENT								▲				
B. ANTENNAS												
1. SHOULD BE AVAILABLE FOR DEPLOYMENT								▲				
C. ANALOG PROCESSING EQP												
1. SHOULD BE AVAILABLE FOR DEPLOYMENT								▲				
D. DIGITAL PROCESSING EQP												
1. RETURN SEL-810A FROM [REDACTED]							▲					
2. CHECKED OUT AND DEPLOYED								▲				

5-15-71

~~TOP SECRET~~

~~EARPOP~~

HANDLE VIA BYEMAN
CONTROL SYSTEM

~~TOP SECRET~~

~~LEADPOD~~

HANDLE VIA **BULKY**
CONTROL SYSTEM

1. NAVSECGRUACT	FACILITIES ADEQUATE FOR PLANNED FY73 LOADING INCLUDING THE	43
-----------------	--	----

SISS ZULU BILLETS

2. BACHELOR HOUSING MODERNIZATION PROJECT IN FY72 MILCON PROGRAM

3. SPARE PARTS AND TEST EQUIPMENT SHOULD BE INCLUDED WITH EACH CATEGORY

4. PART OF EACH OF THESE CATEGORIES RETURNED FROM [REDACTED] AND AFTER CHECKOUT, SOME COMPONENTS WILL BE AVAILABLE FOR DEPLOYMENT TO [REDACTED] THOSE NOT AVAILABLE OR REHABITABLE WILL REQUIRE EARLY PROCUREMENT ACTIONS.

5-15-71

~~TOP SECRET~~

LEADERS

HANDLE VIA BYEMAN
CONTROL SYSTEM