

VZCZCAEA654
121217 RR VVV RUXEAEA0700 2281714 00000-XXXX--RUXEAGA RUXBAAQ RUXEAIA
RUXEACA RUXEAMC RUXEAMA.
ZNY XXXXX VVV ZNM
R 161715Z
BT
XXXXX
COGNAC 831, CONQUER 259, SWOB 359, INGT 308, [] 930, KLP 318

~~SECRET~~ 161715Z AUG 77 CITE CONCH 0636
CONQUER INFO COGNAC, SWOB, INGT, [] KLP.
HANDLE VIA BYEMAN CHANNELS ONLY

EARPOP/OPS
POPPY EQUIPMENT DEINSTALLATION (S-SE)
A. KW CONQUER 121525Z AUG 77 CITE 0984

1. FOLLOWING SCHEDULE AND SUPPORT REQUIREMENTS PROVIDED IAW REF A:

ACTIVITY	KW SWOB	KW INGT
ETA PACKING MATERIALS	31 AUG	7 OCT
ETA SHIPPING VANS	9 SEP	N/A
ETA [] TEAM	12 SEP	18 OCT
TEAM COMPOSITION	9 MEN	6 MEN
DEINSTALLATION	13-23 SEP	19-24 OCT
SUPPORT REQUIREMENTS	2K LB FORK LIFT FLAT BED TRUCK (2 TON) (NOTE)	2K LB FORK LIFT 1500 LB (25 FT BOOM) USE OF VEHICLE FOR TEAM

NOTE: AT KWSWOB AN AREA IN THE SUPPLY WAREHOUSE IS NEEDED IN WHICH

OUT

PAGE TWO CONCH 0636 ~~SECRET~~
TO STAGE THE EQUIPMENT PACKAGING.

2. [] TEAM ARRIVAL WILL BE ADJUSTED IF PACKING MATERIALS/VANS HAVE NOT ARRIVED ONSITE ACCORDING TO ABOVE SCHEDULE. THESE SHOULD BE CONFIRMED UPON ARRIVAL.
3. ANTICIPATE FOLLOWING WILL BE RETURNED FROM KW INGT:
 - A. TWO DIGITAL TAPE TRANSPORTS (7 TRACK).
 - B. DIGITAL TAPE TRANSPORT CONTROLLER CABINET.
 - C. THREE ANTENNA PEDESTALS.
 - D. THREE ANALOG RECORDERS.
 - E. TWO T/I DIGITAL TRANSPORTS.
 - F. TWO MEMORY MODULES FROM BTS RACK.
 - G. DATA DISC FROM Q/C POSITION.
 - H. RACAL RECEIVERS.
 - I. FREQUENCY STANDARD AND POWER PACK.
 - J. OTHER SELECTED PCM AND DISPLAY EQUIPMENT FROM THE COMMAND POSITION.
4. NAMES AND CLEARANCES OF [] TEAM MEMBERS WILL BE PROVIDED SEPARATELY.

E-2 IMPDET
~~SECRET~~
BT

NNNN

VZCZCAEA624

121217 RR VVV RUXEAEA0689 2271539 00000-XXXX--RUXEAGA RUXBAAQ RUXEAIA
RUXEACA.

ZNY XXXXX VVV ZNM

R 151540Z

BT

XXXXX

CONQUER 257, COGNAC 820, SWOB 357, INGOT 307

*POPPY
Termination*~~SECRET~~ 151540Z AUG 77 CITE CONCH 0625

CONQUER INFO COGNAC, SWOB, INGOT.

HANDLE VIA BYEMAN CONTROL CHANNELS ONLY

EARPOP/POLICY

DEINSTALLATION OF POPPY SYSTEMS (S-BE)

A. CONQUER 121525Z AUG 77 CITE 0984

B. SWOB 101128Z AUG 77 CITE 3457

1. FINAL PLANS FOR REMOVAL AND SHIPMENT OF POPPY EQUIPMENTS AT KWSWOB
AND KWINGOT ARE NOW BEING MADE. SCHEDULE WILL BE PROMULGATED WHEN FIRM.
FOLLOWING HAS ALREADY BEEN DETERMINED:A. ALL EQUIPMENTS WILL BE RETURNED FROM KWSWOB WITH EXCEPTION OF
ANTENNAS AND SUPPORT A/C UNIT. THIS INCLUDES ALL SPARE PARTS IN THEIR
RESPECTIVE MSP CABINETS, TEST EQUIPMENTS AND ANY SPECIAL TOOLS INVOLVED.B. ALL NECESSARY PACKING AND SHIPPING MATERIALS NEEDED TO ACCOMMODATE
KWSWOB EQUIPMENTS WILL BE PROVIDED BY [REDACTED] WILL PROVIDE FOR
PACKING MATERIALS AT KWINGOT BUT IT IS ASSUMED THAT CRATING MATERIALS**OUT**PAGE TWO CONCH 0625 ~~SECRET~~

WILL BE AVAILABLE AS INDICATED REF A.

C. ONLY A PARTIAL RETRIEVAL WILL BE MADE FROM KWINGOT. UNITS TO BE
RETURNED WILL BE DEINSTALLED AND SHIPPED BY [REDACTED] OTHER UNITS MAY
BE SURVEYED OR OTHERWISE DISPOSED AT KWINGOT, PREFERABLY ON
SCHEDULE DETERMINED BY KWINGOT AND MAKING MAXIMUM USE OF LOCAL
RESOURCES.2. RECOMMEND ALL MATERIALS PARA 1A REF B, AND SIMILAR MATERIALS AT
KWINGOT, BE RETAINED ONBOARD AT EACH STATION. FINAL DISPOSITION WILL
BE PROVIDED [REDACTED]

E-2 IMPDET

~~SECRET~~

BT

NNNN