

~~SECRET~~

HANDLE VIA BYEMAN SYSTEM ONLY

*SLP
file*

MEMORANDUM FOR RECORD

February 21, 1967

Reference is made to the MOL Monthly Management Meeting on February 15, 1967 and to the attached memo.

Having reviewed the attached memo, I concur with the action items as stated except that I am uncertain that Items d. and h. were that precisely stated during the meeting and further I believe that we may have to readjust the figures downward from \$286 million in FY 1967 and \$510 million in FY 1968.

Harry L. Evans
HARRY L. EVANS
Major General, USAF
Vice Director, MOL Program

1 Atch
a/s

Copy to:
Colonel Randall

BYE-21399/67

1 C

S



DORIAN

Page 1 of 1 page
Copy 1 of 5 copies
SAF-SL IN ~~CONFIDENTIAL~~

Bye 21399-67

EXCLUDED FROM AUTOMATIC REGRADING;
DOD DIR 5200.10 DOES NOT APPLY

HANDLE VIA BYEMAN SYSTEM ONLY

~~SECRET~~

~~SECRET~~

Bye-66253-67
41

16 FEB 1967

SAFSL-4

MEMORANDUM FOR GEN EVANS

SUBJECT: Action Items from the Monthly Management Meeting, 15 Feb 67

The following confirms directions or guidance given the SPO at the 15 Feb 67 MOL Monthly Management Meeting:

- a. We are to forego further consideration of the T-III LDC application to the present MOL program.
- b. We are to continue with plans for competing the seven segment SRMs. Upon presentation of results of the five segment competition to Dr. Flax on 15 March, a decision on competition of seven segments will be made.
- c. We are authorized to proceed with the Gemini B Pad Abort Control System.
- d. We are to immediately direct the contractors to take action as necessary to stay within the \$286M FY 67 approved funding.
- e. A program slip of at least 9 months was approved as a first effort towards reducing the FY 68 funding impact. Flight #3 will continue to be flown with PPAC compatibility model.
- f. T-III SPO is to seek the assistance of Hq AFSC in expediting the approval of the Martin Marietta contract for T-IIIM boosters.
- g. We are authorized to proceed with all testing plans with the exception of:
 - (1) The construction of Acoustical Testing Facility at PPAC;
and
 - (2) Testing of Mission Module at qual levels.

BYE-66253/67

1 A

S



EXCLUDED FROM AUTOMATIC
REGISTRATION AND CONTROL
DEC 1967

Handle via BYEMAN
Control System

~~SECRET~~


~~SECRET~~

Eye-66253-67

h. The MOL associates were advised to bend their buildup curve down to phase into a 510 million FY 68 funding.

i. The requirement for an Orbital Escape briefing in Washington D.C. will be determined by Gen Evans.

j. The requirement for an Aircraft Simulation briefing to be given to Dr. Flax will be determined by Gen Evans.



PAUL J. HERAN
Colonel, USAF
Deputy Director, MOL

~~SECRET~~

Handle via BYEMAN
Control System