

[REDACTED]
[REDACTED]
27 November 1963



MEMORANDUM FOR: [REDACTED]

SUBJECT: Termination of Lanyard Program

1. The messages attached indicate a complete sequence of events covering the termination of the Lanyard Program which was directed by DNRO in [REDACTED] dated 23 October 1963. It is my understanding that Agency representatives participated with DNRO in this decision.

2. Five contracts are involved in the termination. They are:

ITEK CONTRACT [REDACTED]
ITEK CONTRACT [REDACTED]
LMSC CONTRACT [REDACTED]
LMSC CONTRACT [REDACTED]
LMSC CONTRACT [REDACTED]

3. Subsequent to the issuance of the order DNRO in Message [REDACTED] authorized the completion of units 02, 07 and 08 by ITEK. Accordingly the contracting officer modified the termination notice [REDACTED] resulting in a partial termination of contract number [REDACTED] to permit completion at least through acceptance testing of units 02, 07 and 08. Contract [REDACTED] with ITEK remains terminated in its entirety. The completion of three units is a limited effort with minimum manpower, no overtime and a limitation on cost to complete of [REDACTED]

4. With respect to LMSC, contract [REDACTED] was partially terminated to permit completion of the [REDACTED] program "interstage section" and other related efforts as defined in [REDACTED]. Contract [REDACTED] with LMSC is terminated in its entirety. The Lanyard effort under contract [REDACTED] with LMSC has been stopped except for the effort necessary at Boston in connection with completion of the three units.

5. The effective date of the first stop work order with ITEK is 25 October 1963 and 23 October 1963 at LMSC. There are sufficient copies of each of the termination actions in the attached sets of reproduced messages to permit filing in each of the contracts effected by the termination.

Declassified and Released by the NRC

In Accordance with E. O. 12958

NOV 26 1997

on _____

[REDACTED]
Contracting Officer

CD/OSA-DD/S&T
DISTRIBUTION:
[REDACTED]
[REDACTED]