

~~SECRET~~

804-12  
14 00000020

CORONA/LANYARD/("J") MSN SCHEDULE

As of 30 January 1963

MSN NUMBER	VEHICLE	PL	DATE	REMARKS
--	--	P-35	6 Feb.	---
9052	1159	CM-19	22 Feb.	1st TAT
9001	1164	L1	28 Feb.	1st L & [REDACTED]
9053	1160	CM20	21 Mar.	Non TAT
8002	1165	L2	26 Mar.	
9054	1161	CM21	16 April	240" Experiment
9055A	1411	A8	22 April	
8003	1166	L3	30 April	[REDACTED]
1001	1162	CJ	21 May	1st J
8004	1167	L4	28 May	

[REDACTED]

	J	J	A	S	O	N	D	
CJ	1	1	1	1	1	1	1	6 (A1)
A (A2)	1							
L (A3)	1		1	1				

[REDACTED]

(A1) Six complete (Recovery, Payload, Vehicle, Agena, Thor) J systems, in addition to schedule, will be delivered at rate of one a month beginning July 1963. These systems to be held at R-30 for emergency use for period July 63 - June 64. J, L, M, A

*CCRON  
Budget  
Filed 63*

Declassified and Released by the NRO

In Accordance with E. O. 12958

on NOV 26 1997

~~SECRET~~

payloads are interchangeable on these vehicles at appropriate lead times. One CM spare remains.

(A2) DNRO is negotiating with NASA to obtain Thor booster 372 for A-9 for June 63 launch. A-9 launch is contingent on USIB approval pending review of results of A8 in April 1963. If A8 is successful A9 will not be launched. Thor booster 388 is to be used with A-8.

(A-3) Payload spans not firmly scheduled - payload interchangeable on TAT.

[REDACTED]

~~SECRET~~