

SECRET
[REDACTED]

[REDACTED]

14 00029667D

[REDACTED]

Copy No. [REDACTED]
8 January 1969

TO: [REDACTED]
INFO: [REDACTED] J. McDonald, [REDACTED]
FROM: [REDACTED]
SUBJECT: Monthly Activity Report - December 1968

1. The following Activity Report is a summation of major events in the CORONA Program which occurred during the month of December 1968.
2. CR-6 - The necessary modifications to convert CR-6 from a UTB to STB system were completed. Tracking tests and resolution tests remain to be completed prior to flight. The CASCADE Command System is ready for this mission in February. A CPX will be performed on 21-25 January in preparation for this flight. The power shut-off modification completed (CR-6 and up).
3. CR-7 - Retracking with STB started. HIVOS Dr. "A" test to be run in early February 1969 with SO-230.
4. CR-8 - (Boston 316/317) Acceptance testing completed using UTB film.
5. CR-9 - (Boston 318/319) Holding pending UTB/STB decision.
6. J-43 - The power shut-off modification has been completed (and will be done on all remaining J-1 systems). The system is completing necessary modification to prepare it for R-9 configuration.

Declassified and Released by the N R O
in Accordance with E. O. 12958
on NOV 26 1997

[REDACTED]

7. J-44 - Completed HIVOS preparations. System will begin HIVOS with SO-230 film in January 1969.

8. J-46 - Refurbishment.