

Declassified and Released by the NRO

In Accordance with E. O. 12958

on NOV 26 1997



Copy [redacted]
3 April 1970

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 34

I. CORONA

A. Accomplishments

1. CR-13 Dr. "A" grid installation is in progress. Disc tracking completed and acceptable after new take-up was installed.

2. Move plans are being finalized with the security, training, and people plans are either ahead of or on schedule. Inventories should be completed during the middle of April. Progress continues on Buildings [redacted] and [redacted] refurbishments. In [redacted] the major area partitions are in place and shaker concrete has been poured.



3. Modified constant tension assemblies will have been delivered for all remaining systems by mid-April.

4. Documentation classification analysis continued. It is expected that preliminary determination of AP classified material storage will be known by 10 April.

B. Problems

1. Currently, a piece of tape is thought to have been responsible for the CR-13 Disc take-up failure reported last week. Analysis is still being accomplished.

2. Not a problem yet, but something to watch, is the impact of the teamsters strike on the delivery of items for Bldg. [redacted] and the planned move.



HANDLE VIA [redacted]
CONTROL SYSTEM ONLY

SUBJECT: Photo Reconnaissance Systems Report No. 34

C. Projected Status

1. CR-11. Post-storage functional tests.
2. CR-12. Storage preps.
3. CR-13. Environmental test preps.
4. QR-2. Functional test preps.
5. CR-14. System tracking preps
6. CR-15. Receiving inspection.

II. [REDACTED]

A. General

1. [REDACTED]

2. [REDACTED]

3. [REDACTED]

[REDACTED]

Page Two

*****NOTICE OF REMOVED PAGES*****

Pages 3 through 6 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.