

Copy [redacted]  
6 August 1971



MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 104

I. CORONA

A. Accomplishments

1. CR-15 (Mission 1115) was assigned an 8 September 1971 launch date. It will also be a back-up for [redacted] and either launched on assigned date or held at R-7 status for 30 days.

2. CR-16 repeat storage critique was held on 5 August 1971 with a successful conclusion.

B. Problems

1. CR-15 SRV flight programmer indicated a T/M discrepancy during recycle for flight preps. Subsequent testing showed a continuous problem and unit was replaced with a spare programmer. Preps are continuing with no problems.

2. Air conditioning system in Building [redacted] ceased to function due to breaking of fan blades in blower. Repair parts ordered and system refurbishment is in process. Malfunction has slight impact on CR-15 preps in instrument area, but SRV preps continue. Expeditious repair of air conditioning will result in no schedule loss.

C. Projected Status

- 1. CR-15 - Pre-flight preps.
- 2. CR-16 - R-25 and holding.
- 3. CR-8 - Storage preps.

Declassified and Released by the NRO

In Accordance with E. O. 12958

on NOV 26 1997

HANDLE VIA [redacted]  
CONTROL SYSTEM ONLY

**\*\*\*NOTICE OF REMOVED PAGES\*\*\***

Pages 2 through 8 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.