

~~SECRET~~

**CORONA**

14 000405700

Copy [redacted]  
27 August 1971

**MEMORANDUM FOR: Director of Special Projects**

**SUBJECT : Photo Reconnaissance Systems Report No. 107**

**I. CORONA**

**A. Accomplishments**

1. CR-15 (Mission 1115) completed payload installation on 26 August. Pre-ship negative brush checks and compatibility tests are in progress. The vehicle is continuing on schedule for planned launch on 8 September 1971.

2. Mission 1115 software preparations continue with H-timer inputs scheduled for shipment to VAFB not later than 27 August. All software is in good shape to support Mission 1115.

**B. Problems**

No major problems.


**C. Projected Status**

- 1. CR-15. Flight preps.
- 2. CR-16. R-25 backup.
- 3. CR-8. Storage preps.

Declassified and Released by the N R O

In Accordance with E. O. 12958

on NOV 26 1997



[redacted] **CORONA**  
~~SECRET~~

HANDLE VIA [redacted]  
CONTROL SYSTEM ONLY

**\*\*\*NOTICE OF REMOVED PAGES\*\*\***

Pages 2 through 7 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.