

Declassified and Released by the NRO

In Accordance with E. O. 12958

on NOV 26 1997

Copy   
3 September 1971

**MEMORANDUM FOR: Director of Special Projects**

**SUBJECT : Photo Reconnaissance Systems Report No. 108**

**I. CORONA**

**A. Accomplishments**

1. CR-15 (Mission 1115) is undergoing receiving inspection at Vandenberg AFB in preparation for mate to Agena on Saturday, 4 September 1971. A telemetry box problem is being investigated. Impact on the scheduled launch date of 8 September is unknown at this time.

2. Software preparations for the launch of Mission 1115 continue slightly behind optimum schedule due to H-timer verification problems at VAFB. Delays experienced at this time will have no effect on making the 8 September launch, since extra time is included in the countdown to allow for typical verification problems.


**B. Problems**

No problems with the exception of CR-15 telemetry box which is under investigation, and will be reported when more details are known.

**C. Projected Status**

- 1. CR-15. At VAFB in receiving.
- 2. CR-16. Proceeding toward R-25 status on 8 September as backup for CR-15.
- 3. CR-8. Storage preps.

Group 1  
Excluded from automatic  
downgrading and  
declassification

HANDLE VIA   
CONTROL SYSTEM ONLY

**\*\*\*NOTICE OF REMOVED PAGES\*\*\***

Pages 2 through 8 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.