

~~S//TK//REL, FVEY~~

Weekly Staff Meeting 2012-04-02 (b)(3)



(U) HALOE Deployment

+ (U) Accomplishments

[Redacted]

(b)(1)
(b)(3)

+ (U) Draft deployment SOW delivered to [Redacted] for review

(b)(3)

[Redacted]

(b)(1)
(b)(3)

+ (U) Upcoming Activities

+ (U) May support [Redacted] 17-20 April

(b)(3)

+ ~~(S//REL)~~ Kick off internal NRO coordination this week [Redacted] guidance

(b)(1)

(b)(3)

[Redacted]

+ (U) Issues

+ ~~(U//FOUO)~~ HALOE Deployment likely to move to July 2, 2012 - [Redacted] aware

(b)(3)

[Redacted]

(b)(1)

(b)(3)

~~S//TK//REL, FVEY~~

~~SECRET//TALENT KEYHOLE//REL TO USA, AUS, CAN, GBR & NZL~~



(U) HALOE

+ HALOE

+ Deployment: / Sensor Rehost: [redacted]

(b)(3)

+ Ground Processing: [redacted]

+ Program Status

+ Reviewing proposals for On Board Processing and 2 Month extension

+ Near Term Activities

[redacted]

+ Rebuilding CONOPS to include on board processing

+ 17 May: [redacted] LIDAR Ground Processing discussions

+ 23 May - HALOE Informational Brief to [redacted]

(b)(1)

+ 24 May - HALOE [redacted]

(b)(3)

+ Deployment Site Surveys to be conducted late June/early July


+ Survey team 25 June - 8 July: [redacted]
[redacted]

+ Plans/Schedule for FY12: Deploy HALOE - Aug 2012 - [redacted]

(b)(3)

+ Future Plans for FY13/14: TBD

+ Issues



~~SECRET//TALENT KEYHOLE//REL TO USA, AUS, CAN, GBR & NZL~~

[redacted] Weekly Staff Meeting 2012-05-24 (b)(3)



(U) HALOE

- HALOE

- Ground Processing: [redacted]
- Deployment: [redacted]

(b)(3)

- Program Status

- Aircraft hard down; estimate return 20 May [redacted]
- Unsolicited proposal from [redacted] for 2 month extension anticipated shortly


- Near Term Activities

-
- Evaluating four CoAs for way forward.
 - Rebuilding CONOPS to include on board processing
 - 17 May: [redacted] LIDAR Ground Processing discussions
 - 23 May - HALOE Informational Brief to [redacted]
[redacted]
 - Deployment Site Surveys to be conducted late May/early June
 - Survey team 28 May – 8 Jun to [redacted] 2-8 Jun [redacted]

(b)(1)
(b)(3)

(b)(1)
(b)(3)

- Issues



~~SECRET//TALENT KEYHOLE//REL TO USA, FVEY~~

[redacted] Weekly Staff Meeting 2012-06-07 (b)(3)



(U) HALOE

➤ Program Status

- Contracts awarded for On Board Processing, [redacted] and 2 Month Extension to [redacted] (b)(3)

➤ Near Term Activities

- Finalized PED requirements for Deployment:
 - [redacted] Onboard Processing for Time Dominant Targets / Mail Hard Drives back to [redacted] (b)(3)
 - [redacted] (b)(1)
 - [redacted] (b)(3)
- Long Term Goal: [redacted] (b)(1)

➤ Deployment

- CONOP forwarded to CENTCOM - under 0-6 review (b)(3)
- Site Survey [redacted] – Mid-July 2012 (b)(1)
- Coordination underway with CENTCOM, [redacted] and USNAVCENT (b)(3)
- [redacted] – Deployment Coordination scheduled 07 Jun 12 @ 1030 (b)(3)

➤ Plans/Schedule for FY12: Deploy HALOE – Sep 2012 - CENTCOM

- Future Plans for FY13/14: Working with [redacted] for Program of Record (b)(1)
- Issues: Rolling Stones....I can't get no, satisfaction, but I try, and I try, I can't get no (b)(3)

~~SECRET//TALENT KEYHOLE//REL TO USA, FVEY~~



~~SECRET//TALENT KEYHOLE//REL TO USA, FVEY~~

Weekly Staff Meeting 2012-05-31 (b)(3)

(U) HALOE

- HALOE

- Deployment: / Sensor Rehost: (b)(3)
- Ground for On Board Processing and 3 Month Extension to
 - not yet awarded, action is being worked, award 4 weeks away
- Deployment PED: appears we have real traction this time (b)(1)
- to upload (b)(3)
- Still working out links/path to get data from (b)(1)
- (b)(3)

- Near Term Activities

- Finalized PED requirements for Deployment:
 - Onboard Processing for Time Dominant Targets / Mail Hard Drives (b)(3)
 -
 - Long Term Goal: (b)(1)
- CONOP re-write completed; forwarded to CENTCOM for review/approval. (b)(3)
- Deployment Site Survey

- Plans/Schedule for FY12: (b)(3)
- 2012 – CENTCOM

- Issues:

~~SECRET//TALENT KEYHOLE//REL TO USA, FVEY~~



(U) HALOE

➤ Program Status

- Contracts awarded for On Board Processing and 2 Month Extension to [redacted] (b)(3)
- Working on [redacted] Contract

➤ Near Term Activities

- Finalized PED requirements for Deployment:
 - [redacted] Onboard Processing for Time Dominant Targets / Mail Hard Drives (b)(3)

(b)(3)

- [redacted] (b)(1)
- [redacted] (b)(3)

- Long Term Goal: [redacted]


➤ Deployment

- CONOP forwarded to CENTCOM – Action Officer then 0-6 review
- Site Survey [redacted] Mid-July 2012 (b)(1)
- Coordination underway with CENTCOM, [redacted] and USNAVCENT (b)(3)
- Received [redacted]

➤ Plans/Schedule for FY12: Deploy HALOE – Sep 2012 - CENTCOM

➤ Future Plans for FY13/14: Working with [redacted] for Program of Record

➤ Issues: Funding



[redacted] Weekly Staff Meeting 2012-06-28 (b)(3)



(U) HALOE

- (U) Program Status: AIRCRAFT: FMC SENSOR: FMC
 - (U) DR's: [redacted] issues still being investigated. No problems since 14 June. (b)(3)
- (U) Contracts [redacted] contract expires 31 Aug 12
 - (U) On Board Processing & 90 Day Extension to [redacted] Contract
 - (U) Need to prepare and/or execute
 - (U) Deployment SOW & RFP, Acq Strategy Panel [redacted] SETA extensions (b)(1)
- (U) Near Term Activities
 - 19 June: Internal Deployment Readiness Review (iDRR) – 1300-1500 / [redacted]
 - 21 June: iDRR2 / Site Survey Prep Planning
 - 27 June: DRR @ [redacted] – 0900–1200 (?) (b)(3)

-
- Deployment [redacted] < USCENTCOM >
 - CONOP in Action Officer review (O-6 review next) (b)(1)
 - Site Survey 9-20 July [redacted] (b)(3)
 - [redacted]
 - Issues
 - Funding/Programming: Mitigate via weekly meet [redacted]
 - Schedule: MIPR timing could impact contract actions & result in deployment slip
 - SOUTHCOM Support – need clarity from [redacted] on whether or not to support & accept SOUTHCOM funds

[] Weekly Staff Meeting 2012-07-05 (b)(3)



(U) HALOE

- (U) Program Status: AIRCRAFT: FMC SENSOR: FMC
 - (U) DR's: [] issues still being investigated. No problems since 14 June. (b)(3)
- (U) Contracts [] contract expires 31 Aug 12
 - (U) On Board Processing & 90 Day Extension to [] Contract
 - (U) Need to prepare and/or execute
 - (U) Deployment SOW & RFP, Acq Strategy Panel [] SETA extensions (b)(1)
- (U) Near Term Activities (b)(3)
 - 19 June: Internal Deployment Readiness Review (iDRR) – 1300-1500 / [] (b)(3)
 - 21 June: iDRR2 / Site Survey Prep Planning
 - 27 June: DRR @ [] – 0900–1200 (?)

-
- Deployment [] < USCENTCOM >
 - CONOP in Action Officer review (O-6 review next) (b)(1)
 - Site Survey 9-20 July [] (b)(3)
 - []
 - Issues
 - Funding/Programming: Mitigate via weekly meet []
 - Schedule: MIPR timing could impact contract actions & result in deployment slip
 - SOUTHCOM Support – need clarity from [] on whether or not to support & accept SOUTHCOM funds

(b)(3)



UNCLASSIFIED//~~FOUO~~

[redacted] LIDAR Weekly Staff Meeting 2012-07-12

(U) HALOE

➤ (U) PM & COTR: [redacted] AIRCRAFT: FMC SENSOR: NMC (b)(3)

➤ (U) Program Status (b)(3)

[redacted]

➤ OBP install expected to be completed by 30 Aug

➤ (U) Contracts

➤ (U) Building [redacted] System Characterization Test Plan to inform SOW for POP extension beyond 31 Aug 12 end

➤ (U) Estimate funds will extend POP to approximately some time between Thanksgiving and Christmas

➤ (U) Working to establish [redacted] and to execute SETA extensions (b)(3)

➤ (U) Near Term Activities

➤ (U) [redacted] relocated as of Friday, 6 Jul; up and running as of 9 July

[redacted] (b)(1)

➤ (U) Deployment (b)(3)

➤ (U) Delayed pending funding & acquisition strategy, Air Worthiness Certification (AWC), and Sensor repairs

➤ (U) AWC paperwork submitted to Aeronautical Systems Center (ASC) at Wright Patterson AFB to review documentation and provide a Air Worthiness Certificate. This is a 30-90 day process.

➤ (U) CONOP in CENTCOM Action Officer review (O-6 review next)

➤ (U) Issues

➤ [redacted] (b)(1)

➤ (U) Working with [redacted] regarding future funding initiatives for FY-13 and beyond (b)(3)

➤ (U) SOUTHCOM Support – contingent upon [redacted] flight approvals – SOUTHCOM needs ops dates from NRO

UNCLASSIFIED//~~FOUO~~

1
(b)(3)