

LBT

WEEKLY DIARY ITEMS - LBTP

29 Jan 59 Thru 4 Feb 59

(U) Strategic Lunar System Study - SR 192

D Negotiations with three contractors for three contracts for a total of \$600,000 have been conducted this week regarding their proposals on the Strategic Lunar System Study. It is anticipated that all three contracts will be either cost sharing or cost reimbursable and that all three will be distributed by 1 March 1959.

(U) Liquid Oxygen Pressure Sensing Switch

g Contract No. AF 04(647)-158, Frebank Company. Supplemental Agreement No. 2 was forwarded to Distribution on 4 February 1959, as contemplated in last week's diary item. This Agreement was issued for the purpose of clarifying and revising the work statement and delivery schedule. No debit or credit funding is involved.

g (U) Study of Mobile Ballistic Missiles

Request for Proposal 59-EMD-518, for engineering and research analysis of mobile missiles, was distributed to forty-four prospective bidders on 30 January 1959, with deadline for receipt of proposals at EMC 5 March 1959.

(U) Lox Valve Program

Contract No. AF 04(647)-161, Robertshaw-Fulton Controls Company. Change Order No. 1 is in process to add funds in the amount of \$120,000 as an overrun.