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MEMORANDUM FOR: Director, Office of Special Projects

SUBJECT:; CORONA Weekly Report, 5-9 June

1. 6«7 June -~ Webb attended the 104] PET meeting at
NPIC.

2, 6 June —-a.ttended the 104; PET meeting,

-a.t Headquarters to work on the J-3

rt.

!ieparted for San Francisco to parti-
1on"and operation of Mission 1042,

5. Work on the J-3 Line of Balance continues and should
be completed early next week.

3. 7 June -
Line of Balance cha

4. 8 June -
Cipate in the prepar

6, The J-3 budget charts will hopefully be corrected today,
Forecast Activities:

l. CR~3 Instruments 306/307 scheduled for buy off,

2. A meeting will be held at AP on 14 June to discuss the
solution and effect of the 400 cycle inverter distortion problem,
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