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From: PME-106 System Project Office 

PME-106-51/wms 
12 April 1974 

To: Advanced Projects Office (Code 7030) 

Subj: POPPY Funding 

Ref: (a) WHIG 1113062 Apr 74 CITE 0449 

1. Reference (a) authorized additional FY 1974 funding of 
• $110,900 for project POPPY. New line item totals are there­
fore as follows: 

I.A. 
I.B. 
I.C. 

II.A. 
II.B. 

III. A. 

TOTAL 

Electronic Systems 
Salaries/Overhead 
MISC Materials & Travel 
Current Systems Maj Proc. 
SISS Zulu Operating Fund 
Contractor Services 

$17,800 
385,200 
374,400 
157,000 

35,000 
604,300 

$1,573,700 

Actual Transfer of Funds will be accomplished shortly. 

2. The DNRO has expressed concern about POPPY overruns and 
indicated higher costs in FY 1975. This office fully recognizes 
the effective cost savings efforts by the APO in FY 1974, and 
the legitimate requirement for sufficient funding in FY 1975 
to effectively operate the system. Nevertheless, we must reaf­
firm that no further FY 1974 funds can be provided, and that 
project costs must be kept within the limits of paragraph 1 
above. In addition, planning and budgeting for FY 1975 must 
reflect a realistic austere program which can be fully justi­
fied to the Direeter, Program C and to the DNRO. 
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