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6 March 1970

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 30

L CORONA

A. Accomplishments

Mission 1109 with CR-10 STB payload was successfully launched
on 4 March 1970. A slightly cold” burn from the booster that was not
compensated for by the Agena resulted in a "short" orbital period.
DMU's have been used to adjust the orbit to planned parameters, with
the exception of perigee location which remains about 20 degrees fur-
ther north than desired. The present 97.4 om perigee altitude will be
raised to appraximately 100 nm sometime later in the mission, depend-
ing on the utilization rate of the five remaining DMU's. The mission
is progressing well with no apparent problems.

B. Projected Status

l. CR-1l completed the first block test with STB. Data is being
analyzed. A second block test will probably be run today.

2. CR-12 is completing block preparations.
3. CR-13 is in tracking with STB.

4. CR-14 is in acceptance.
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Date
HQS
9 Mar

10 Mar

1 Mar

LMSC
10-11 er_
10-11 May

11 Mar
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Data Subject Attendees

LMSC {cont'd)

.12 Mar S5&kM IFWG

12413 Mar TT&C IFWG

12 Mar RV System Design and
Operation Briefing by
MeDonnell

10 Mar Spares Provisioning
Conference

10 Mar  Pre-PIM Review

ITEK

10 Mar Review CORONA Tech
Data Book

12 Mar Review Technical
Progress
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