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10 April 1970

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Fhoto Reconnaissance Systems Report No. 35
L CORONA

A, Accomgllnhments

l. CR-13 was moved to the HIVOS chamber, and tests are in
progress,

2. Modified constant tension assemblies were {nstalled on
CR-12. The CR-8 units were forwarded to Itek.

3. Work has begun on the portable component tester.

4. The purchase order for units to replace the current Haydon
Timers has been signed with

5. Action continues on preparation for the A/P move and reno-
vation of Bulldings @l and @B Documentation storage and destruction
are still being accomplished.

6. The CORONA Operations Support Programming Staff are
now spending the majority of their time in Bullding @il Very few
problems have been encountered in establishing compatability between
CORONA Programs and the 360 mod 65 computer system, and to date
all such problems have been readily overcome. Approximately 50%
of the CORONA support software has been recompiled and successfully
tested as of 9 April. There is still no reason to believe that the planned
release date of 1 May for the IBM 360/50 at A /P will not be met.

7. QIR 1 EOB, accompanies by—and
f

were briefed on the CORONA Program status
and toured the A/P.
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SUBJECT: Photo Reconnaissance Systems Report No. 35

B,

C.

A,

Problems

The CR-13 DISIC T/U failure reported two weeks ago has been
attributed to mistracking.

Projected Statas

1. CR-l.
2. CR.12,
3. CR-13.
4. QR-2.

5. CR" 140

6. CR-15.

= .

Cieneral

Post-storage functional test.
Storage preps.
Eavironmental test.
Functional test.

Assembly and tracking.

Acceptance test.
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***NOTICE OF REMOVED PAGES***

Pages 5 through Lo are not provided

because their full text does not contain CORONA,
ARGON, LANYARD programmatic information.




