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MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 60

L CORONA

A, Accomplishments

1. The Teal Chamber installation has been completed.

2. QR-2 wlill replace CR-13 for the 18 November launch.
CR-14 will be the November back-up payload. CR-13 is now planned
for launch in January 1971.

3. DISIC No. 13 (QR-2) film flatness tests have been com-
pleted.

B. Problems

I. The CR-13 block test results repeatedly indicate a gradual
loss of resolution in the forward-looking instrument (#327). As the
optics have become suspect, it has been decided that the lens cell be
removed and returned to Itek for a Mann Bench Test. A decision was
made to replace CR-13 for Mission 1112 (18 November 1970) with QR-2
and to bring CR-14 up to a back-up conflguration. Testing on CR-13
will continue until OR-2 completes block verification satisfactorily,
at which time disassembly and shipment of the lens cell to Itek will be

accomplished.

C. Projected Status

1. QR-2. Block tests and pre-flight preps. .
2. CR-l4. Block tests and R-25 back-up functions.

3. CR-13. Disassembly and lens cell tests.
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4. CR-15. Pre-HIVOS preps.
5. CR-16, Acceptance tests.

6. CR-8. Storage.
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