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MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 105
I. CORONA
A. Accomplishments

l. CR-15 Mission 1115 was deshimmed and a thru focus run
successfully completed. System is planned for launch on 8 September.

2, CR-8 re-assembied and confidence run completed.
B. Problems
No major problems.

C. Projected Status

i. CR-15. Flight Preps.
2. CR-16. R-25 Backup.

3. CR-8. Storage Preps.
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**NOTICE OF REMOVED PAGES***

Pages 2 through J are not provided
because their full text does not contain CORONA,
ARGON, LANYARD programmatic information.




