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THE NRO STAFF 5 November 

HANDLE VIA 

MEMORANDUM FOR DR. McLUCAS 

SUBJECT: EOI Decision Milestones 

PROBLEM 

To outline a sequence of events for reviewing the EOI 
Phase I results and making the necessary decisions for 
entering Phase II. 

DISCUSSION 

As you may recall, your EOI Phase I approval required 
a report on Phase I results prior to Phase II initiation. 
In addition. the trade study portion of the data relay satel-
lite I I contract definition phase will be comple-
ted soon, providing data on the ~--~options. 

In order to integrate the EOI and~--~evaluations 
and decisions, the sequence of events at the right is pro
posed. 

The proposed sequence of events attempts to mesh the 
EOI decisions and the~--~decisions in a reasonable way. 
It assumes that the data relay satellite program director 
will brief his trade study results through the chain of 
command to Mr. Hansen. I recommend that you, as DNRO, then 
be briefed on the Air Force preferred option and the EOI 
implications as seen by the Air Force. Then, the CIA will 
make their recommendations to you regarding the contractor 
selection for Phase II, the preferred design for Configura
tion A, the preferred design for Configuration Band their 
relay recommendationso Prior coordination between the Air 
Force and the CIA will insure that each is aware of and 
understands the recommendations being given to you by the 
other. 

The readout portion of the Director's Report, presently 
being prepared for the 20 November ExCom meeting, is being 
written assuming the decision process described at the right, 
including a special ExCom meeting in late January. 
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I am working with the CIA to move up the 20 Jan 1971 
date so that we will have more time to prepare for the 
proposed ExCom meeting and still be able to meet the 1 Feb 
date for Phase II start. 

RECOMMENDATION 

Request your concurrence in the approach above and 
your approval of the schedule of events at the right as 
a guide for planning. 

AGREE 

SEE ME 

(,_J2J--
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