PART 1: MR. PACKARD HAS SIGNED A MEMORANDUM TO THE AIR FORCE DIRECTING THAT THE MOL PROGRAM BE TERMINATED EXCEPT FOR THOSE CAMERA SYSTEM ELEMENTS USEFUL FOR INCORPORATION INTO AN UNMANNED SATELLITE SYSTEM OPTIMIZED TO USE THE TITAN III D. THE AF WAS ALSO DIRECTED TO ISSUE APPROPRIATE NOTIFICATIONS TO MOL CONTRACTORS TUESDAY MORNING, JUNE 10. MR. LAIRD WILL ADVISE THE SENATE APPROPRIATIONS MILITARY SUBCOMMITTEE AT ABOUT 1030 AM EDT, AND MR. PACKARD WILL ANNOUNCE THE CANCELLATION AT A PRESS CONFERENCE AT THE SAME TIME.

PART 2. IN FURTHERANCE OF DR. SEAMANS' DISCUSSIONS WITH A FEW NASA PEOPLE, WE MET WITH MR. SNYDER THIS MORNING TO DISCUSS MOL ITEMS
WHICH MIGHT BE USEFUL TO THE APOLLO APPLICATIONS PROGRAM. WE AGREED THAT THE AF WOULD ISSUE A TEMPORARY STOP-WORK NOTICE ON A FEW ITEMS FOR TWO WEEKS, RATHER THAN AN IMMEDIATE TERMINATION, SO THAT NASA COULD EXAMINE THEM AND MAKE A DECISION ON ASSUMING ALL OR PART OF THE WORK. THE FOLLOWING SEVEN PARTS PROVIDE AMENDED OR MORE SPECIFIC GUIDANCE THAN THAT CONTAINED IN THE REFERENCED JUNE 8 MEMO.

PART 3. MCDONNELL-DOUGLAS HUNTINGTON BEACH. ALL SUBCONTRACTOR EFFORTS SHOULD BE TERMINATED EXCEPT FOR FAIRCHILD-HILLER (WASTE MANAGEMENT), HAMILTON STANDARD (ECLS), AND IBM (COMPUTER). TEMPORARY STOP-WORK NOTICES SHOULD BE GIVEN FAIRCHILD-HILLER AND HAMILTON STANDARD ADVISING THAT FURTHER INSTRUCTIONS WILL FOLLOW WITHIN TWO WEEKS. IBM SHOULD BE DIRECTED TO STOP-WORK ON THE KEYBOARD, ALPHA NUMERICAL DISPLAYS AND PRINTERS, AND REDUCE OTHER EFFORTS TO A SUSTAINING LEVEL. MCDONNELL DOUGLAS SHOULD CONTINUE WORK IN-HOUSE ONLY ON ANY MISSION MODULE STRUCTURES AND INTERFACE SUBSTITUTES IN WORK. MCDONNELL DOUGLAS SHOULD IMMEDIATELY REDUCE THE HUNTINGTON BEACH WORK-FORCE TO LESS THAN 500 TOTAL DIRECT AND INDIRECT Hires FOR ALL MOL ACTIVITIES.

PART 4. MCDONNELL-DOUGLAS AT ST. LOUIS. TERMINATE ALL MOL ACTIVITIES.

PART 5. TITAN IIIM ASSOCIATE CONTRACTORS. TERMINATE ALL MOL ACTIVITIES.

PART 6. GENERAL ELECTRIC AND EASTMAN KODAK. IN ADDITION TO TERMINATING THOSE MAN-RELATED ITEMS LISTED IN MY JUNE 8 MEMO, GE SHOULD BE DIRECTED TO IMMEDIATELY REDUCE IN-HOUSE AND SUBCONTRACTOR EXPENDITURES TO A COMBINED RATE OF NOT MORE THAN $4 MILLION PER MONTH; AND EK SHOULD BE DIRECTED TO IMMEDIATELY REDUCE IN-HOUSE AND SUB-
CONTRACTOR EXPENDITURES TO A COMBINED RATE OF NOT MORE THAN $5 MILLION PER MONTH.

PART 7. MILITARY CONSTRUCTION. GUIDANCE IN MY JUNE 8 MEMO IS VALID.

PART 8. SOFTWARE AND SCF. GUIDANCE IN MY JUNE 8 MEMO IS VALID.

PART 9. CREW-RELATED ITEMS. TERMINATED ALL EXCEPT HAMILTON-STANDARD (PRESSURE SUIT) AND WHIRLPOOL (FEEDING SYSTEM). ISSUE TEMPORARY STOP-WORK NOTICES TO HAMILTON STANDARD AND WHIRLPOOL, ADVISING THAT ADDITIONAL INSTRUCTIONS WILL BE FORTHCOMING IN TWO WEEKS.

PART 10. APPROPRIATE NOTIFICATIONS AND/OR INSTRUCTIONS SHOULD BE ISSUED TO ALL SYSTEMS OFFICE MOL CONTRACTORS AT OR IMMEDIATELY BEFORE 1030 AM EDT, JUNE 10.

PART 11. YOU MAY INFORMALLY ADVISE THE MOL ASSOCIATE CONTRACTORS THAT "EXPOSURE" IS NOT A CONCERN; THE AF WILL HAVE AMPLE OBLIGATING AND EXPENDITURE AUTHORITY TO PAY ALL BILLS.

PART 12. I WILL HAVE GUIDANCE ON TRANSFERRING CAMERA SYSTEM RESPONSIBILITY AND OTHER FUTURE ACTIVITIES TO SAFSP WHEN I ARRIVE WEDNESDAY MORNING.

PAGE 4

N

N

N

TOP SECRET

Handle via BYEMA

Control System
SECRET 092024Z JUNE 69 CITE CHARGE SVC 030

REF 1034. GEN BLEYMAIER PICKED UP 1034 AND WITNESSED DESTRUCTION OF ALL TAPES AND COPIES AT 092024Z.