

HEADQUARTERS
AMC BALLISTIC MISSILES CENTER
UNITED STATES AIR FORCE
Air Force Unit Post Office
Los Angeles 45, California

REPLY TO
ATTN OF: LBZJ/2712

7 January 1960

SUBJECT: WEEKLY DIARY - 1 thru 7 January 1960

TO: LBZ

Satellite Systems

1. Spares Procurement: (UNCL)

The Satellite System Spares List for support of the current contract period is being reviewed by personnel from the AFPRO and this office. A cursory analysis revealed mistakes in the computation of estimated line item prices. It is intended to further investigate the methods of estimating pricing and determining quantitative requirements. In addition, a physical sampling of the inventory and consumption experience will be made at LMSD facilities and VAFB.

2. Status of Contract Negotiations for Definitization of Satellite Systems Letter Contracts: (UNCL)

This office has been conducting cost discussions toward definitization of letter contracts for SAMOS, MIDAS, and DISCOVERER. The results of these discussions are as follows:

DISCOVERER


Understandings have been arrived at as to the total estimated cost for this program. No fee discussions have been initiated.

MIDAS

Cost discussions have been completed except for final understanding of an acceptable total estimated cost. It was hoped that this final conclusion will be made before this week is out.

SAMOS

It is expected that cost discussions will commence during the week of 11 January.


JAMES S. SEAY
Lt Colonel, USAF
Chief, Satellite Systems

cc: LBP, LBL, LBZ