The Schict Handle via Control System

1964 SEP 9

B1RD382/092042Z ZEA Z

SAFSS

11762

TOPSECRET 092030Z

PRIOR ITY COR ONA

YYYYY 7FA

FLANS FOR INCORPORATION OF SE PROGRAMMER INTO CORONA SYSTEMS PROCEEDING AT RAPID RATE AND AS YET THERE HAVE BEEN NO CONFIGURATION CONTROL BOARD DELIBERATIONS ON SUBJECT. PLANS INCLUDE NOT ONLY THE ADOPTION OF PROGRAMMER IN SYSTEM BUT GROUND SYSTEM REQUIRED FOR COMPAND GENERATION AND OPERATIONAL CONTROL OF PAYLOAD AS WELL. IN PAST SYSTEM CHANGES OF FAR LESS MAGNITUDE HAVE BEEN SUBJECT TO APPROVAL ONLY BY CCB AND HEADQUARTERS CONTRACTING OFFICER. SINCE CONTRACT NEGOTIATIONS FOR GE PROGRAMER AND SOFTWARE ARE CURRENTLY IN PROCESS, RECONNEND THAT MULTI-LATERAL DISCUSSIONS THRU AUSPICES OF CCB BE HELD AT EARLIEST POSSIBLE DATE. PLANS REFRESENT MAJOR ACROSS BOARD CHANGES, THEREFORE, URGENCY OF DISCUSSIONS CANNOT BE OVEREMPHASIZED.

CFN: 0258 SE NO CONFIGURATION NOT ONLY CCB SE CCB CANNOT BE

R7-1 3 RF-2 FILE

NNNN

a

a

11762

Control Systam

Codice CODY