

Copy
16 October 1970

MEMORANDUM FOR: Director of Special Projects
SUBJECT: Photo Reconnaissance Systems Report No. 62

I. CORONA

A. Accomplishments

1. DISIC 8 is in shipping from Fairchild Camera to replace DISIC No. 13 on QR-2.
2. The A/P software personnel have completed modification of the CORONA special target acquisition program used in special mission coverage studies. The modifications will decrease the computer run-time as well as provide additional desired output data. This program will be used both for CORONA and [redacted] support.

B. Problems

1. DISIC No. 13 was removed from QR-2 and will be returned to Fairchild for additional flatness mods. No. 8, as previously noted, will be installed in QR-2 for Mission 1112. Scheduled flight date is 18 November 1970.
2. CR-13 cell at Itek was found to have no problems. Cell will be returned to Building [redacted] for further systems testing with CR-13.

Declassified and Released by the NRO
In Accordance with E. O. 12958
on NOV 26 1997

SUBJECT: Photo Reconnaissance Systems Report No. 62

C. Projected Status

1. QR-2 Pre-flight preps.
2. CR-14 Back-up.
3. CR-15 Post HIVOS analysis.
4. CR-16 Acceptance tests.
5. CR-13 Standby for cell replacement.
6. CR-8 Storage

II. [REDACTED]

A. General

1. [REDACTED]

2. [REDACTED]

A. [REDACTED]

[REDACTED]

Page Two

*****NOTICE OF REMOVED PAGES*****

Pages 3 through 6 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.