

TO: [REDACTED]

CITE: [REDACTED]

FROM: D/NRO TO [REDACTED] AND [REDACTED]

1. IN KEEPING WITH THE NEW NRO(S) AGREEMENT THE FOLLOWING ACTIONS ARE TO BE TAKEN IMMEDIATELY BY THE RESPECTIVE PROGRAM DIRECTORS WITH RESPECT TO THE CORONA PROGRAM CONTRACTUAL RELATIONSHIPS.

A. [REDACTED] IS DIRECTED TO WITHDRAW AND CANCEL ITS CONTRACT WITH LMSC A/P FOR SYSTEM INTEGRATION FROM 18 AUG 64 THROUGH 30 JUNE 66.

B. [REDACTED] IS ALSO DIRECTED TO WITHDRAW AND CANCEL ITS CONTRACT WITH LMSC A/P FOR ISIC QUALIFICATION AND INTEGRATION COVERING THE PERIOD 14 AUG 64 THROUGH 30 JULY 65.

C. [REDACTED] SHALL AMEND ITS EXISTING PAYLOAD INTEGRATION CONTRACT WITH LMSC A/P TO INCORPORATE THE WORK COVERED BY A AND B ABOVE. IT IS MY UNDERSTANDING THAT THE WORK COVERED UNDER PARAGRAPH A ABOVE IS THROUGH 30 SEPTEMBER 65 AND AN APPROPRIATE REVISION TO THE STATEMENT OF WORK WILL BE MADE TO REFLECT THE PAYLOAD INTEGRATION WORK TO BE PERFORMED BY LMSC A/P FROM 10 OCTOBER 65 AND SUBSEQUENT. CONTRACTUAL AND TECHNICAL REPRESENTATION OF [REDACTED] AND [REDACTED] SHALL COORDINATE AS SOON AS POSSIBLE TO EFFECT AN ORDERLY TRANSFER OF NECESSARY TECHNICAL AND CONTRACTUAL DIRECTION OF THE WORK PERFORMED UNDER PARAGRAPH B.

D. [REDACTED] REPRESENTATIVES SHALL TAKE COORDINATED ACTION TO EFFECT THE TERMINATION OF [REDACTED] CONTRACTS WITH FCIC FOR THE ISIC AND D/ISIC EFFORT AND TRANSFER THIS WORK TO [REDACTED] TECHNICAL AND CONTRACTUAL DIRECTION. THIS TRANSFER SHALL BE MADE AS SOON AS POSSIBLE IN AN ORDERLY MANNER. IT IS MY UNDERSTANDING THAT NINETEEN D/ISIC UNITS ARE TO BE PROCURED.

E. [REDACTED] IS AUTHORIZED TO PROCURE FROM LMSC A/P TWO (2) ADDITIONAL PAYLOAD STRUCTURES FOR THE [REDACTED] PG CAMERAS / NERS 5 AND 6.

F. [REDACTED] IS AUTHORIZED TO PROCURE FROM LMSC A/P THE DESIGN DEVELOPMENT, FABRICATION AND QUALIFICATION OF THIRTEEN (13) PAYLOAD STRUCTURES TO ACCOMMODATE THE [REDACTED] IMPROVED CORONA CAMERA SYSTEMS.

G. [REDACTED] IS AUTHORIZED TO DIRECT [REDACTED] TO PERFORM NECESSARY ENGINEERING DESIGN AND MODIFICATION OF THE SRV'S NOW ON CONTRACT ^{To select necessary} WICH WILL INCORPORATE THE D/ISIC TAKE-UP.

H. [REDACTED] IS AUTHORIZED TO CONTRACT WITH LMSC A/P FOR THE NECESSARY DESIGN, DEVELOPMENT AND FABRICATION AND/OR MODIFICATION OF FOUR (4) "J" PAYLOAD STRUCTURES TO ACCOMMODATE THE D/ISIC. IT IS MY UNDERSTANDING THAT PG-5 AND -6 AND ALL J-3 SYSTEMS (CONSTANT ROTATING CAMERAS) WILL INCORPORATE THE D/ISIC.

I. [REDACTED] IS AUTHORIZED TO ISSUE A CONTRACT TO LMSC SUNNYVALE FOR THE OVERALL SYSTEM INTEGRATION OF THE CORONA PAYLOAD/BOOSTER. THIS CONTRACT SHALL PROVIDE FOR

To Be filled in by [REDACTED]

2. With regard to SRV procurement from GE a decision on the contractual and technical relationships will be forthcoming in the next two weeks.

3. [REDACTED] is authorized to expend those funds specifically excluded in [REDACTED] except for those funds withheld for the 30 additional SRV's from GE.