

~~SECRET~~



In Accordance with E. O. 12958

on NOV 26 1997

A

RI COPY

Copy [redacted]
Page 1 of 1

7 July 1958

STAFF MEETING MINUTES - 1 July 1958

CORONA MEETS

Personnel Present: Mr. Bissell

Mr. King

Mr. Kucera

[redacted]
Mr. Kelly

Mr. Klefer

1. Material Priorities - The question of material priorities for CORONA as raised by Col. Sheppard and [redacted] was re-discussed. It was felt that a forthcoming trip, being made by Mr. Kelly and other Project personnel, would afford an opportunity to solve the long range problem of material support. A discussion of immediate shortages and how to handle them was deferred until after the staff meeting.

2. Operations Planning and Training - [redacted] was asked to discuss this subject at a succeeding staff meeting.

ACTION: [redacted]

SUSPENSE: 29 July

3. ARPA Security - [redacted] reported that Col. Sheppard was unhappy about the lack of security prevailing in ARPA. It was generally agreed that this was a very vulnerable area. Mr. Lloyd was asked to give some thought to this situation and he suggested that his upcoming briefing of Mr. [redacted], Chief of Security Division, Office of the Secretary of Defense, would afford him an opportunity to explore this matter.

ACTION: [redacted]

SUSPENSE: 15 July

4. Monthly Progress Meetings - Mr. [redacted] stated that monthly progress meetings are being held between the Lockheed Missile Systems Division and Ballistic Missiles Division. Mr. Bissell stated that he desired each one of these meetings to be covered by someone from this Headquarters.

ACTION: [redacted]

CONCUR

[redacted]
Colonel, USAF
Deputy Director, DPS/DCI

~~SECRET~~

This document contains information referring to Project CORONA

Distribution: [redacted]