



MEMORANDUM FOR: Director of Special Projects

SUBJECT

: Design and Analysis Division Weekly Report,

7 - 11 December 1970

This is the first D&AD Weekly Report in a new, expanded format. In addition to a projection of Travel plans, the expanded report will include a summary of activities of particular interest to the Office Director and other Office components. The activity summary is in the form of highlights and is not intended as a comprehensive status report.

Highlights


Operations Branch

- 1. The CORONA mission was recovered on 7 December on Rev 309. Of the 173 active command loads, OSP was late on 3, once because of Operations Branch error and twice because of equipment problems. In addition, two messages were incorrect because the 360/65 was not doing floating point arithmetic correctly.
- 2. Col. Murphy, who now heads the SOC, was briefed on 10 December.
- 3. A real-time exercise of all software will occur from 5-8 January. OSP will provide all necessary data to the STC files by about 22 December and do daily runs on 6 through 8 January. The exercise will then stand down for several days while weather data is collected. A test of all software through a second bucket will then be conducted on a non-real time basis. Declassing and necessary of the real second second


In Accordance with E. O. 12958


on___ NOV 26 1997













SUBJECT: Design and Analysis Division Weekly Report, 7 - 11 December 1970



SUBJECT: Design and Analysis Division Weekly Report, 7 - 11 December 1970





SUBJECT: Design and Analysis Division Weekly Report, 7 - 11 December 1970

