



~~TOP SECRET~~
~~TOP SECRET~~



Copy No. [redacted]
7 July 1969

TO: [redacted]
INFO: [redacted]
FROM: [redacted]
SUBJECT: Weekly Activity Report
REFERENCE: [redacted]

The referenced TWX reports the planned travel for the Resident Office during the period 7-18 July 1969.

This report highlights the activities of the Resident Office Staff during the period 30 June - 4 July 1969.

I. System Status

A. J-46. R-15 backup. Completed re-installation into barrel. Rail lift measurements were made and proved satisfactory. Configuration of the system necessary for Dr. "A" testing was started.

B. CR-7. Continuing flight preparations. Orbit selected was a 75 degree inclination with ascending and descending photography planned. The launch is scheduled for 0130Z 24 July (2130 EDT 23 July).

C. CR-8. Functional testing with UTB film.

D. CR-9. Cleaning main instruments prior to HIVOS testing.

E. CR-10 and CR-11. Testing holding.

F. CR-12 through CR-16 and QR-2. Storage at [redacted]

~~TOP SECRET~~
~~TOP SECRET~~

Declassified and Released by the N R O
In Accordance with E. O. 12958
on NOV 26 1997

[REDACTED]

II. Meetings Held by the Resident Office

A. [REDACTED] met with [REDACTED] to set up procedures and schedules for refurbishment of supply spools now that [REDACTED] would no longer be involved.

B. [REDACTED] and [REDACTED] met with [REDACTED] of [REDACTED] to discuss operations.

III. Future Activities

A. [REDACTED] and [REDACTED] will visit [REDACTED] on 9 July to receive Project orientation and tour of facility.

B. [REDACTED] will visit [REDACTED] 7-9 July for DISIC Exposure Control discussions for Mission 1107.

[REDACTED]