

~~TOP SECRET~~

JAN 21 21 05 '64



21 JAN 64

[REDACTED]

[REDACTED]

PRIORITY

ROUTINE

[REDACTED]

- A. 1003
- B. NET 23 JAN
- C. NA
- D. LAUNCH DATE WILL DEPEND UPON SOLUTION FOLLOWING PROBLEMS:
 1. ^{possible} REPAIR TO THERMAL PAINT PATTERN CAUSED BY SEVERE WEATHER.
 2. DE-MATING AND INSPECTION OF PAYLOAD ALSO REQUIRED SINCE SEVERE WEATHER MAY HAVE RESULTED IN MOISTURE INSIDE THE PAYLOAD AREA.
 3. REMEDYING CAUSE OF UMBILICAL CORD EARLY DISCONNECT.

CLM *clm*

Declassified and Released by the N R C

in Accordance with E. O. 12958

on NOV 26 1991

~~TOP SECRET~~

[Handwritten signature]