

SECRET

14 000668390

13 January 1967

MEMORANDUM FOR: Director, Office of Special Projects
SUBJECT: CORONA Weekly Report, 9-13 January

9-13 January

9 January

[REDACTED] A/P for EKIT Review. The meeting was scheduled primarily to outline the requirements and flight test plan of the Missile Launch Detection EKIT Test to be flown in conjunction with the CORONA 1038 launch; however, [REDACTED] and [REDACTED] did review the entire EKIT schedule.

13 January

Webb at GE for SRV Acceptance Inspection.

The remainder of the week was devoted to normal CORONA matters. Construction of the J-3 PERT summary for the Control Room is under way.

Forecast Activities:

Webb is scheduled to attend CCB [REDACTED] at SSD in Los Angeles, California, 25-27 January.

Declassified by [REDACTED] in accordance with the NRO

In Accordance with E. O. 12958

NOV 26 1997

on _____

[REDACTED]
VERNARD H. WEBB
SA/C/OSP [REDACTED]

SECRET