

F



[REDACTED]

19 May 1967

MEMORANDUM FOR: Director, Office of Special Projects
SUBJECT: CORONA Weekly Report, 15-19 May

1. [REDACTED] was instructed to attend the monthly Program Managers Meetings and PET meetings, and to participate in buy offs in order to become and remain familiar with procedures.

2. On 17 May, [REDACTED] of NRO called to request the cost to date for development of Pan Geometry and cost per unit of all PG calibrated systems scheduled for future use. [REDACTED] said that [REDACTED] of CIA had requested DIA to provide these figures, and DIA, in turn, had passed the buck to [REDACTED]. When [REDACTED] was informed of the above, he suggested that [REDACTED] prepare a response to include J-1 PG development cost; cost for six PG calibrated J-1 systems; J-3 PG development cost; and all calibration cost including thirteen J-3 PG calibrated systems.

3. The GE monthly report for April arrived at Headquarters, 18 May 1967. Actual expenditure through April are now reflected on the budget charts in the Control Room.

Declassified and Released by the NRO

In Accordance with E.O. 12958

68 NOV 20 1997

~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification

SUBJECT: CORONA Weekly Report, 15-19 May

Forecast Activities:

1. The ITEK monthly report for April, ITEK cost proposal for post flight evaluation, and EKIT report No. [REDACTED] "Response of SO-121 Color at Solar Angles Less Than 30°," recalled for change in classification and recirculation, will arrive at Headquarters on 23 May 1965.
2. J-48 SRV's 747/748 and CR-3 SRV 807 are tentatively scheduled for buy off on 25-26 May. [REDACTED] plans to participate.
3. [REDACTED] plans to attend the 1041 PET meeting that will probably be held on 31 May and 1 June 1967.
4. CR-3 SRV 808 scheduled for buy off on 6 June.
5. [REDACTED] plans to travel to California six days prior to 1042 for ROMANCE at AP, and for mating and R-1 readiness meeting at VAFB, then return to AP for a few days of operation. Presently plan to depart Washington evening of 6 June and return evening of 16 June.
6. CR-3 instruments 306/307 scheduled for buy off, 15-16 June.

[REDACTED]
EA/C/O